



## Release 3.0 Project Plan

ID	Task Name	Duration	Start	Finish	Resource Names
1	<b>Release 3.0 Implementation</b>	<b>598 days</b>	<b>Fri 1/15/99</b>	<b>Mon 3/5/01</b>	<b>All</b>
2	✓ Statement of Work for Release 3.0 Signed	1 day	Fri 8/6/99	Fri 8/6/99	Industry
3	✓ SOW Project Plan Due	25 days	Fri 8/6/99	Wed 9/8/99	NeuStar
4	<b>SOW Addendum to Mandate Minimum Testing Required Completion</b>	<b>78 days</b>	<b>Fri 1/14/00</b>	<b>Fri 4/28/00</b>	
5	✓ SOW Addendum Proposal Issued to Mandate Minimum Testing Required	1 day	Fri 1/14/00	Fri 1/14/00	NeuStar
6	✓ SOW Addendum Approval by LLC/Pes	1 day	Fri 4/28/00	Fri 4/28/00	LLC/PE
7	✓ <b>ASN.1 &amp; GDMO SPEC Completion</b>	<b>285 days</b>	<b>Fri 1/15/99</b>	<b>Mon 1/31/00</b>	
8	✓ ASN.1 & GDMO LNPA Working Group Delta Document Completion	1 day	Fri 1/15/99	Fri 1/15/99	LNPA Working GRp
9	✓ ASN.1 & GDMO Spec Distributed	1 day	Mon 9/27/99	Mon 9/27/99	NeuStar
10	✓ ASN.1 & GDMO Review Period	62 days	Tue 9/28/99	Wed 12/15/99	Industry
11	✓ ASN.1 & GDMO Changes Incorporated	21 days	Thu 12/16/99	Thu 1/13/00	NeuStar
12	✓ ASN.1 & GDMO Final Version Distributed	1 day	Mon 1/31/00	Mon 1/31/00	NeuStar
13	✓ <b>FRS Integrated Document Completion</b>	<b>40 days</b>	<b>Thu 1/6/00</b>	<b>Mon 2/28/00</b>	
14	✓ FRS Integrated Document Distributed to Industry	1 day	Thu 1/6/00	Thu 1/6/00	NeuStar
15	✓ FRS Review at LNPA	5 days	Mon 2/14/00	Fri 2/18/00	Industry
16	✓ FRS Final Distribution	1 day	Mon 2/28/00	Mon 2/28/00	NeuStar
17	✓ <b>IIS Integrated Document Completion</b>	<b>19 days</b>	<b>Wed 2/2/00</b>	<b>Mon 2/28/00</b>	
18	✓ IIS Integrated Document Distributed to Industry	1 day	Wed 2/2/00	Wed 2/2/00	NeuStar
19	✓ IIS Review at LNPA	5 days	Mon 2/14/00	Fri 2/18/00	Industry
20	✓ IIS Final Distribution	1 day	Mon 2/28/00	Mon 2/28/00	NeuStar
21	✓ <b>Interoperability Test Plan and Test Cases Completion</b>	<b>28 days</b>	<b>Thu 2/10/00</b>	<b>Mon 3/20/00</b>	
22	✓ <b>Produce Draft Version 0.1 Interoperability Test Plan and Test Cases</b>	<b>18 days</b>	<b>Thu 2/10/00</b>	<b>Mon 3/6/00</b>	
23	✓ Release 3.0 Interoperability Test Plan/Cases Version 0.1 (Draft) Distributed to Industry	1 day	Thu 2/10/00	Thu 2/10/00	NeuStar
24	✓ Release 3.0 Interoperability Test Plan/Cases Review Period Version 0.1 (Draft) - 1st Review Period	9 days	Fri 2/11/00	Wed 2/23/00	Industry
25	✓ Release 3.0 Interoperability Test Plan/Cases Review Version 0.1 (Draft) - Face-to-Face Review	2 days	Thu 2/24/00	Fri 2/25/00	Industry
26	✓ Release 3.0 Interoperability Test Plan/Cases Version 0.1 (Draft) Changes Incorporated	5 days	Mon 2/28/00	Fri 3/3/00	NeuStar
27	✓ Release 3.0 Interoperability Test Plan/Cases Version 0.2 (Draft) Distributed	1 day	Mon 3/6/00	Mon 3/6/00	NeuStar



## Release 3.0 Project Plan

ID	Task Name	Duration	Start	Finish	Resource Names
28	✓ <b>Produce Final Version 1.0 Interoperability Test Plan and Test Cases</b>	10 days	Tue 3/7/00	Mon 3/20/00	
29	Release 3.0 Interoperability Test Plan/Cases Version 0.2 (Draft) Review Period	5 days	Tue 3/7/00	Mon 3/13/00	Industry
30	✓ Release 3.0 Interoperability Test Plan/Cases Version 0.2 (Draft) Review Conference Call	1 day	Tue 3/14/00	Tue 3/14/00	Industry
31	✓ Release 3.0 Interoperability Test Plan/Cases Version 0.2 (Draft) Changes Incorp	3 days	Wed 3/15/00	Fri 3/17/00	NeuStar
32	✓ Distribution of Release 3.0 Interoperability Test Plan/Cases Final Document Version 1.0	1 day	Mon 3/20/00	Mon 3/20/00	NeuStar
33	✓ <b>Turn Up Test Plan and Test Cases Completion</b>	70 days	Wed 11/24/99	Fri 2/25/00	
34	✓ <b>Produce Draft Version 0.1 Turn Up Test Plan and Test Cases</b>	34 days	Wed 11/24/99	Mon 1/10/00	
35	✓ Release 3.0 Turn Up Test Plan and Test Cases Version 0.1 (Draft)-Distributed to Industry	1 day	Wed 11/24/99	Wed 11/24/99	NeuStar
36	✓ Release 3.0 Turn Up Test Plan and Test Cases Version 0.1 (Draft) 1st Review Period	13 days	Thu 11/25/99	Mon 12/13/99	Industry
37	✓ Release 3.0 Turn Up Test Plan and Test Cases Version 0.1 (Draft) Face-to-Face Review	3 days	Tue 12/14/99	Thu 12/16/99	Industry
38	✓ Release 3.0 Turn Up Test Plan and Test Cases Version 0.1 (Draft) Changes Incorporated	16 days	Fri 12/17/99	Fri 1/7/00	NeuStar
39	✓ Release 3.0 Turn Up Test Plan and Test Cases Version 0.2 (Draft) Distributed	1 day	Mon 1/10/00	Mon 1/10/00	NeuStar
40	✓ <b>Produce Final Version 1.0 Turn Up Test Plan and Test Cases</b>	36 days	Tue 1/11/00	Fri 2/25/00	
41	✓ Release 3.0 Turn Up Test Plan and Test Cases Version 0.2 (Draft) Review Period	8 days	Tue 1/11/00	Thu 1/20/00	Industry
42	✓ Release 3.0 Turn Up Test Plan and Test Cases Version 0.2 (Draft) Face-to-Face Review	3 days	Tue 2/1/00	Thu 2/3/00	Industry
43	✓ Release 3.0 Turn Up Test Plan and Test Cases Version 1.0 Distribution	1 day	Fri 2/25/00	Fri 2/25/00	NeuStar
44	✓ <b>Minimum Test Case Suite Finalized</b>	3 days	Tue 2/1/00	Thu 2/3/00	
45	✓ Minimum Test Case Suite Finalized for Non Pooling	3 days	Tue 2/1/00	Thu 2/3/00	PE/Industry
46	✓ Minimum Test Case Suite Finalized for Pooling w / no EDR	3 days	Tue 2/1/00	Thu 2/3/00	PE/Industry
47	✓ Minimum Test Case Suite Finalized for Pooling w / EDR	3 days	Tue 2/1/00	Thu 2/3/00	PE/Industry
48	<b>M&amp;P Development Completion</b>	85 days	Mon 1/24/00	Fri 5/19/00	
49	<b>Produce Draft Version 0.1 M&amp;P</b>	66 days	Mon 1/24/00	Mon 4/24/00	
50	✓ Release 3.0 M&P Version 0.1 (Draft) Distributed	1 day	Mon 1/24/00	Mon 1/24/00	NeuStar
51	✓ Release 3.0 M&P Version 0.1 (Draft) Review Period	54 days	Tue 1/25/00	Fri 4/7/00	Industry
52	✓ Release 3.0 M&P Version 0.1 (Draft) Face-to-Face Review	1 day	Mon 4/10/00	Mon 4/10/00	Industry
53	✓ Release 3.0 Version 0.1 (Draft) Changes Incorporated	9 days	Tue 4/11/00	Fri 4/21/00	NeuStar
54	✓ Release 3.0 M&P Version 0.2 (Draft) Distributed	1 day	Mon 4/24/00	Mon 4/24/00	NeuStar



## Release 3.0 Project Plan

ID		Task Name	Duration	Start	Finish	Resource Names
55		<b>Produce Final Version 1.0 M&amp;P</b>	<b>19 days</b>	<b>Tue 4/25/00</b>	<b>Fri 5/19/00</b>	
56	<input checked="" type="checkbox"/>	Release 3.0 M&P Version 0.2 (Draft) Review Period	6 days	Tue 4/25/00	Tue 5/2/00	Industry
57	<input checked="" type="checkbox"/>	Release 3.0 M&P Version 0.2 (Draft) Conference Call Review Period	1 day	Wed 5/3/00	Wed 5/3/00	Industry
58	<input checked="" type="checkbox"/>	Release 3.0 M&P Version 0.2 (Draft) Changes Incorporated	11 days	Thu 5/4/00	Thu 5/18/00	NeuStar
59	<input checked="" type="checkbox"/>	Release 3.0 M&P Version 1.0 Distributed	1 day	Fri 5/19/00	Fri 5/19/00	NeuStar
60		<b>Status Reports</b>	<b>301 days</b>	<b>Fri 11/12/99</b>	<b>Fri 12/8/00</b>	
61	<input checked="" type="checkbox"/>	Monthly Status Report	1 day	Fri 11/12/99	Fri 11/12/99	NeuStar
62	<input checked="" type="checkbox"/>	Monthly Status Report	1 day	Fri 12/10/99	Fri 12/10/99	NeuStar
63	<input checked="" type="checkbox"/>	Monthly Status Report	1 day	Fri 1/14/00	Fri 1/14/00	NeuStar
64	<input checked="" type="checkbox"/>	Monthly Status Report	1 day	Fri 2/11/00	Fri 2/11/00	NeuStar
65	<input checked="" type="checkbox"/>	Monthly Status Report	1 day	Fri 3/10/00	Fri 3/10/00	NeuStar
66	<input checked="" type="checkbox"/>	Monthly Status Report	1 day	Fri 4/14/00	Fri 4/14/00	NeuStar
67	<input checked="" type="checkbox"/>	Monthly Status Report	1 day	Fri 5/12/00	Fri 5/12/00	NeuStar
68	<input checked="" type="checkbox"/>	Monthly Status Report	1 day	Fri 6/9/00	Fri 6/9/00	NeuStar
69	<input type="checkbox"/>	Monthly Status Report	1 day	Fri 7/14/00	Fri 7/14/00	NeuStar
70	<input type="checkbox"/>	Monthly Status Report	1 day	Fri 8/11/00	Fri 8/11/00	NeuStar
71	<input type="checkbox"/>	Monthly Status Report	1 day	Fri 9/8/00	Fri 9/8/00	NeuStar
72	<input type="checkbox"/>	Monthly Status Report	1 day	Fri 10/13/00	Fri 10/13/00	NeuStar
73	<input type="checkbox"/>	Monthly Status Report	1 day	Fri 11/10/00	Fri 11/10/00	NeuStar
74	<input type="checkbox"/>	Monthly Status Report	1 day	Fri 12/8/00	Fri 12/8/00	NeuStar
75	<input checked="" type="checkbox"/>	<b>New/Existing SOA/LSMS Interoperability Testing Preparation</b>	<b>30 days</b>	<b>Mon 3/6/00</b>	<b>Fri 4/14/00</b>	
76	<input checked="" type="checkbox"/>	Registration Forms Sent to SPs/Vendors for ITP	1 day	Mon 3/6/00	Mon 3/6/00	NeuStar
77	<input checked="" type="checkbox"/>	DSET Ready for ITP w/new GDMO	19 days	Tue 3/21/00	Fri 4/14/00	DSET



## Release 3.0 Project Plan

ID		Task Name	Duration	Start	Finish	Resource Names
78		<b>Interoperability Test Execution</b>	<b>38 days</b>	<b>Mon 4/17/00</b>	<b>Wed 6/7/00</b>	
79	<input checked="" type="checkbox"/>	AGCS	5 days	Thu 4/27/00	Wed 5/3/00	AGCS
80		Compaq	30 days	Thu 4/20/00	Wed 5/31/00	Compaq
81		TTI	5 days	Thu 6/1/00	Wed 6/7/00	TTI
82	<input checked="" type="checkbox"/>	MCI Worldcom	20 days	Thu 4/20/00	Wed 5/17/00	MCI Worldcom
83		Bell South	30 days	Thu 4/20/00	Wed 5/31/00	Bell South
84	<input checked="" type="checkbox"/>	AT&T	5 days	Thu 5/11/00	Wed 5/17/00	AT&T
85		DSET	35 days	Mon 4/17/00	Fri 6/2/00	DSET
86	<input checked="" type="checkbox"/>	ESI	5 days	Thu 5/25/00	Wed 5/31/00	ESI
87	<input checked="" type="checkbox"/>	Inlogic	15 days	Thu 5/11/00	Wed 5/31/00	Inlogic
88		Lucent	27 days	Thu 4/20/00	Fri 5/26/00	Lucent
89		Telcordia Technologies	10 days	Thu 5/18/00	Wed 5/31/00	Telcordia
90		Tekelec	5 days	Thu 4/20/00	Wed 4/26/00	Tekelec
91		<b>Release 3.0 Software Delivered to NeuStar</b>	1 day	Thu 6/22/00	Thu 6/22/00	NeuStar
92		<b>Release 3.0 NeuStar Internal Testing</b>	28 days	Fri 6/23/00	Fri 7/28/00	NeuStar
93		<b>Testing Status Meetings</b>	<b>82 days</b>	<b>Thu 8/17/00</b>	<b>Thu 11/23/00</b>	
94		Testing Status Conference Call	1 day	Thu 8/17/00	Thu 8/17/00	All
95		Testing Status Conference Call	1 day	Thu 9/21/00	Thu 9/21/00	All
96		Testing Status Conference Call	1 day	Thu 10/19/00	Thu 10/19/00	All
97		Testing Status Conference Call	1 day	Thu 11/23/00	Thu 11/23/00	All
98		<b>Region 1 (Northeast) Release 3.0 Testing and Rollout</b>	<b>522 days</b>	<b>Fri 1/15/99</b>	<b>Sun 12/3/00</b>	
99		<b>Install Release 3.0 on Test Bed for Region 1 (Northeast) Service Provider Testing</b>	<b>2 days</b>	<b>Sat 7/29/00</b>	<b>Sun 7/30/00</b>	
100		Database Conversion	1 day	Sat 7/29/00	Sat 7/29/00	NeuStar
101		Software Installation	1 day	Sun 7/30/00	Sun 7/30/00	NeuStar



## Release 3.0 Project Plan

ID	Task Name	Duration	Start	Finish	Resource Names
102	<b>Region 1 (Northeast) Individual Release 3.0 Turn Up Test Execution (Regression/New Feature/On 89 days only)</b>	<b>89 days</b>	<b>Mon 7/31/00</b>	<b>Fri 9/15/00</b>	
103	<b>Region 1 (Northeast) Turn Up Testing Preparation</b>	<b>146 days</b>	<b>Fri 1/14/00</b>	<b>Sat 7/29/00</b>	
104	Notify SPs of Turn Up Test Case Suite and target testing timeframe	1 day	Mon 5/29/00	Mon 5/29/00	NeuStar
105	LLC/PEs identify sequence of Region Installation	58 days	Fri 1/14/00	Fri 3/31/00	LLC/PE
106	Issue 1st Start of Turn Up Testing Notification Via e-mail	1 day	Mon 6/26/00	Mon 6/26/00	NeuStar
107	Response Received for 1st Notification Letter	7 days	Tue 6/27/00	Mon 7/3/00	Region 1 SPs
108	Issue 2nd Start of Turn Up Testing Notification Via e-mail (copy PEs)	1 day	Tue 7/4/00	Tue 7/4/00	NeuStar
109	Response Received for 2nd Notification Letter	5 days	Wed 7/5/00	Tue 7/11/00	Region 1 SPs
110	Letter to PEs with SPs with No Reply	1 day	Wed 7/12/00	Wed 7/12/00	NeuStar
111	Request SP Profiles Updates for Testing	1 day	Mon 7/17/00	Mon 7/17/00	NeuStar
112	Sample Migration File available on NPAC Secure Web site	1 day	Mon 7/17/00	Mon 7/17/00	NeuStar
113	Response Received for SP Profile Updates	10 days	Tue 7/18/00	Sat 7/29/00	Region 1 SPs
114	Supplemental Test Plan Certification	1 day	Fri 7/28/00	Fri 7/28/00	NeuStar
115	Test Migration File (10 blocks) available on NPAC Secure Web site	1 day	Sun 7/30/00	Sun 7/30/00	NeuStar
116	<b>EMW (Extended Maintenance Window) Request Completion</b>	<b>51 days</b>	<b>Mon 7/31/00</b>	<b>Mon 10/2/00</b>	
117	Request EMW from LLCs (copy PEs)	1 day	Mon 7/31/00	Mon 7/31/00	NeuStar
118	Send Letter to PEs with LLCs with No Reply	1 day	Mon 9/18/00	Mon 9/18/00	NeuStar
119	Receive reply to EMW	49 days	Tue 8/1/00	Fri 9/29/00	LLCs
120	Inform SPs of LLCs response to EMW request	1 day	Mon 10/2/00	Mon 10/2/00	NeuStar
121	<b>Complete SP Profile Updates</b>	<b>46 days</b>	<b>Mon 7/31/00</b>	<b>Mon 9/25/00</b>	
122	Request SP Profile Information	5 days	Mon 7/31/00	Fri 8/4/00	NeuStar
123	SP Profile Information Received	29 days	Mon 8/7/00	Fri 9/8/00	Region 1 SPs
124	SP Profile Information Review ed and Updated	11 days	Mon 9/11/00	Fri 9/22/00	NeuStar
125	SP Profiles Complete	1 day	Mon 9/25/00	Mon 9/25/00	NeuStar



## Release 3.0 Project Plan

ID	Task Name	Duration	Start	Finish	Resource Names
126	ATT	39 days	Mon 7/31/00	Fri 9/15/00	ATT/NeuStar
127	Illuminet	39 days	Mon 7/31/00	Fri 9/15/00	Illuminet/NeuStar
128	MCI Worldcom	39 days	Mon 7/31/00	Fri 9/15/00	MCI Worldcom/NeuStar
129	Sprint	39 days	Mon 7/31/00	Fri 9/15/00	Sprint/NeuStar
130	TCG	39 days	Mon 7/31/00	Fri 9/15/00	TCG/NeuStar
131	GTE	39 days	Mon 7/31/00	Fri 9/15/00	GTE/NeuStar
132	Brooks Fiber	39 days	Mon 7/31/00	Fri 9/15/00	Brooks Fiber/NeuStar
133	Bell Atlantic	39 days	Mon 7/31/00	Fri 9/15/00	Bell Atlantic/NeuStar
134	Cox Communications	39 days	Mon 7/31/00	Fri 9/15/00	Cox Comm/NeuStar
135	Allegiance	39 days	Mon 7/31/00	Fri 9/15/00	Allegiance/NeuStar
136	SNET	39 days	Mon 7/31/00	Fri 9/15/00	SNET/NeuStar
137	North American Telecom	39 days	Mon 7/31/00	Fri 9/15/00	North American Teleco
138	Teligent	39 days	Mon 7/31/00	Fri 9/15/00	Teligent/NeuStar
139	ATT Wireless	39 days	Mon 7/31/00	Fri 9/15/00	ATT Wireless/NeuStar
140	GTEINS	39 days	Mon 7/31/00	Fri 9/15/00	GTEINS/NeuStar
141	ICI	39 days	Mon 7/31/00	Fri 9/15/00	ICI/NeuStar
142	Qwest	39 days	Mon 7/31/00	Fri 9/15/00	Qwest/NeuStar
143	TNSI	39 days	Mon 7/31/00	Fri 9/15/00	TNSI/NeuStar
144	Williams Communications	39 days	Mon 7/31/00	Fri 9/15/00	Williams/NeuStar
145	<b>Region 1 (Northeast) Group Testing(Regression/Round Robin/New Feature)</b>	27 days	Mon 9/18/00	Fri 10/20/00	Region 1 SP's
146	Test BDD (Bulk Data Download) file available on NPAC Secure web site	1 day	Fri 10/20/00	Fri 10/20/00	NeuStar
147	<b>Region 1 (Northeast) Performance Testing</b>	5 days	Mon 10/23/00	Fri 10/27/00	Region 1 SPs
148	<b>Region 1 (Northeast) Disaster Recovery Testing</b>	5 days	Mon 10/30/00	Fri 11/3/00	Region 1 SPs
149	Region 1 (Northeast) Moratorium (if applicable)	5 days	Mon 10/30/00	Fri 11/3/00	Region 1 SPs
150	Data Cleanup must be complete	1 day	Fri 11/3/00	Fri 11/3/00	NeuStar/Region 1 SPs
151	Production BDD file available on NPAC Secure web site	1 day	Fri 11/3/00	Fri 11/3/00	NeuStar
152	NPAC IVR updated with migration status at 12 midnight/Sat 6am,12pm, 6pm, 12midnight, Sun 6am CST	1 day	Fri 11/3/00	Fri 11/3/00	NeuStar



## Release 3.0 Project Plan

ID	Task Name	Duration	Start	Finish	Resource Names
153	<b>Region 1 (Northeast) Install Rel 3.0 Production Software - Produce and load Migration data file</b>	<b>2 days</b>	<b>Sat 11/4/00</b>	<b>Sun 11/5/00</b>	
154	Database Conversion	1 day	Sat 11/4/00	Sat 11/4/00	NeuStar
155	Software Installation	1 day	Sun 11/5/00	Sun 11/5/00	NeuStar
156	GO, NO-GO Decision at 12noon, Final GO, NO-GO Decision at 6pm CST	1 day	Sun 11/5/00	Sun 11/5/00	
157	<b>Region 1 (Northeast) General Availability - LIVE</b>	1 day	Mon 11/6/00	Mon 11/6/00	Region 1 SPs
158	<b>Region 1 (Northeast) Moratorium (if applicable)</b>	5 days	Mon 11/6/00	Fri 11/10/00	Region 1 SPs
159	<b>Region 1 (Northeast) Disaster Recovery Test - Production</b>	1 day	Sun 12/3/00	Sun 12/3/00	Region 1 SPs
160	<b>Region 1 (Northeast) Post Implementation Review</b>	<b>10 days</b>	<b>Mon 11/6/00</b>	<b>Fri 11/17/00</b>	
161	Issue Letter to PEs Results of Installation	1 day	Mon 11/6/00	Mon 11/6/00	NeuStar
162	Post Mortem-ConCall w /PEs	1 day	Tue 11/7/00	Tue 11/7/00	NeuStar/PE
163	2nd Post Mortem ConCall 10 days after Install w /PEs	1 day	Fri 11/17/00	Fri 11/17/00	NeuStar/PE
164	<b>Super Region Release 3.0 Testing and Rollout</b>	<b>327 days</b>	<b>Fri 1/14/00</b>	<b>Mon 3/5/01</b>	
165	<b>Install Release 3.0 on Test Bed for Super Region Service Provider Testing</b>	<b>1 day</b>	<b>Sat 9/16/00</b>	<b>Sun 9/17/00</b>	
166	Database Conversion	0 days	Sat 9/16/00	Sat 9/16/00	NeuStar
167	Software Installation	1 day	Sun 9/17/00	Sun 9/17/00	NeuStar
168	<b>Super Region Turn Up Testing Preparation</b>	<b>186 days</b>	<b>Fri 1/14/00</b>	<b>Fri 9/15/00</b>	
169	Notify SPs of Turn Up Test Case Suite and target testing timeframe	1 day	Mon 5/29/00	Mon 5/29/00	NeuStar
170	LLC/PEs identify sequence of Region Installation	56 days	Fri 1/14/00	Wed 3/29/00	LLC/PE
171	Issue 1st Start of Turn Up Testing Notification Via e-mail	1 day	Mon 8/14/00	Mon 8/14/00	NeuStar
172	Response Received for 1st Notification Letter	7 days	Tue 8/15/00	Mon 8/21/00	Super Region SPs
173	Issue 2nd Start of Turn Up Testing Notification Via e-mail (copy PEs)	1 day	Tue 8/22/00	Tue 8/22/00	NeuStar
174	Response Received for 2nd Notification Letter	5 days	Wed 8/23/00	Tue 8/29/00	Super Region SPs
175	Letter to PEs with SPs with No Reply	1 day	Wed 8/30/00	Wed 8/30/00	NeuStar
176	Request SP Profiles Updates for Testing	1 day	Mon 8/28/00	Mon 8/28/00	NeuStar
177	Sample Migration File available on NPAC Secure Web site	1 day	Mon 9/4/00	Mon 9/4/00	NeuStar
178	Response Received for SP Profile Updates	16 days	Tue 8/29/00	Fri 9/15/00	Super Region SPs
179	Test Migration File (10 blocks) available on NPAC Secure Web site	1 day	Sun 9/17/00	Sun 9/17/00	NeuStar

### Release 3.0 Project Plan

ID	Task Name	Duration	Start	Finish	Resource Names
180	<b>EMW (Extended Maintenance Window) Request Completion</b>	<b>52 days</b>	<b>Mon 9/18/00</b>	<b>Mon 11/20/00</b>	
181	Request EMW from LLCs (copy PEs)	1 day	Mon 9/18/00	Mon 9/18/00	NeuStar
182	Send Letter to PEs with LLCs with No Reply	1 day	Mon 10/30/00	Mon 10/30/00	NeuStar
183	Receive reply to EMW	48 days	Tue 9/19/00	Fri 11/17/00	Super Region SPs
184	Inform SPs of LLCs response to EMW request	1 day	Mon 11/20/00	Mon 11/20/00	NeuStar
185	<b>Complete SP Profile Updates - Super Region</b>	<b>40 days</b>	<b>Mon 9/18/00</b>	<b>Mon 11/6/00</b>	
186	Request SP Profile Information	5 days	Mon 9/18/00	Fri 9/22/00	NeuStar
187	SP Profile Information Received	26 days	Tue 9/19/00	Fri 10/20/00	Super Region SPs
188	SP Profile Information Reviewed and Updated	10 days	Mon 10/23/00	Fri 11/3/00	NeuStar
189	SP Profiles Complete	1 day	Mon 11/6/00	Mon 11/6/00	NeuStar
190	<b>Super Region Individual Release 3.0 Turn Up Test Execution (Regression/New Feature/One time only)</b>	<b>44 days</b>	<b>Mon 9/18/00</b>	<b>Fri 11/10/00</b>	
191	SBC	44 days	Mon 9/18/00	Fri 11/10/00	SBC/NeuStar
192	Airtouch Cellular	44 days	Mon 9/18/00	Fri 11/10/00	Airtouch/NeuStar
193	GST Telecom	44 days	Mon 9/18/00	Fri 11/10/00	GST Telecom/NeuStar
194	ICG	44 days	Mon 9/18/00	Fri 11/10/00	ICG/NeuStar
195	Ameritech Cellular	44 days	Mon 9/18/00	Fri 11/10/00	Ameritech Cell/NeuStar
196	Bell South	44 days	Mon 9/18/00	Fri 11/10/00	Bell South/NeuStar
197	Trivergent	44 days	Mon 9/18/00	Fri 11/10/00	Trivergent/NeuStar
198	Actel	44 days	Mon 9/18/00	Fri 11/10/00	Actel/NeuStar
199	Alltel	44 days	Mon 9/18/00	Fri 11/10/00	Alltel/NeuStar
200	Thrifty Call	44 days	Mon 9/18/00	Fri 11/10/00	Thrifty Call/NeuStar
201	Southwester Bell	44 days	Mon 9/18/00	Fri 11/10/00	SW Bell/NeuStar
202	Excel Communications	44 days	Mon 9/18/00	Fri 11/10/00	Excel/NeuStar
203	US West	44 days	Mon 9/18/00	Fri 11/10/00	US West/NeuStar
204	McLoud USA (DTG)	44 days	Mon 9/18/00	Fri 11/10/00	McLoud USA/NeuStar
205	Ameritech	44 days	Mon 9/18/00	Fri 11/10/00	Ameritech/NeuStar
206	Cincinnati Bell	44 days	Mon 9/18/00	Fri 11/10/00	Cincinnati Bell/NeuStar
207	US Xchange	44 days	Mon 9/18/00	Fri 11/10/00	US Xchange/NeuStar





## Release 3.0 Project Plan

ID	Task Name	Duration	Start	Finish	Resource Names
208	Super Region Group Testing(Regression/Round Robin/New Feature)	34 days	Mon 11/13/00	Tue 12/19/00	Super Region SPs
209	<b>Region 2 (West Coast) Rollout</b>	<b>12 days</b>	<b>Mon 1/8/01</b>	<b>Fri 1/19/01</b>	
210	ATT	12 days	Mon 1/8/01	Fri 1/19/01	
211	Illuminet	12 days	Mon 1/8/01	Fri 1/19/01	
212	MCI Worldcom	12 days	Mon 1/8/01	Fri 1/19/01	
213	Sprint	12 days	Mon 1/8/01	Fri 1/19/01	
214	TCG	12 days	Mon 1/8/01	Fri 1/19/01	
215	GTE	12 days	Mon 1/8/01	Fri 1/19/01	
216	Brooks Fiber	12 days	Mon 1/8/01	Fri 1/19/01	
217	Cox Communications	12 days	Mon 1/8/01	Fri 1/19/01	
218	Allegiance	12 days	Mon 1/8/01	Fri 1/19/01	
219	Teligent	12 days	Mon 1/8/01	Fri 1/19/01	
220	ATT Wireless	12 days	Mon 1/8/01	Fri 1/19/01	
221	GTEINS	12 days	Mon 1/8/01	Fri 1/19/01	
222	ICI	12 days	Mon 1/8/01	Fri 1/19/01	
223	Qwest	12 days	Mon 1/8/01	Fri 1/19/01	
224	TNSI	12 days	Mon 1/8/01	Fri 1/19/01	
225	Williams Communications	12 days	Mon 1/8/01	Fri 1/19/01	
226	SBC	12 days	Mon 1/8/01	Fri 1/19/01	
227	Airtouch Cellular	12 days	Mon 1/8/01	Fri 1/19/01	
228	GST Telecom	12 days	Mon 1/8/01	Fri 1/19/01	
229	ICG	12 days	Mon 1/8/01	Fri 1/19/01	
230	Test BDD (Bulk Data Download) file available on NPAC Secure web site	1 day	Fri 12/29/00	Fri 12/29/00	NeuStar
231	Region 2 (West Coast) Moratorium (if applicable)	5 days	Mon 1/8/01	Fri 1/12/01	Region 2 SPs
232	Data Cleanup must be complete	1 day	Fri 1/12/01	Fri 1/12/01	NeuStar/Region 2 SPs
233	Production BDD file available on NPAC Secure web site	1 day	Fri 1/12/01	Fri 1/12/01	NeuStar

ID	Task Name	Duration	Start	Finish	Resource Names
234	NPAC IVR updated with migration status at 12 midnight/Sat 6am,12pm, 6pm, 12midnight, Sun 6am CST	1 day	Fri 1/12/01	Fri 1/12/01	NeuStar
235	Region 2 (West Coast) Install Rel 3.0 Production Software - Produce and load Migration data file	2 days	Sat 1/13/01	Sun 1/14/01	NeuStar
236	GO, NO-GO Decision at 12noon, Final GO, NO-GO Decision at 6pm CST	1 day	Sun 1/14/01	Sun 1/14/01	NeuStar/Region 2 SPs
237	Region 2 (West Coast) General Availability - LVE	1 day	Mon 1/15/01	Mon 1/15/01	Region 2 SPs
238	Region 2 (West Coast) Moratorium (if applicable)	5 days	Mon 1/15/01	Fri 1/19/01	Region 2 SPs
239	<b>Region 3 (Southeast) Rollout</b>	<b>11 days</b>	<b>Mon 1/15/01</b>	<b>Fri 1/26/01</b>	
240	ATT	11 days	Mon 1/15/01	Fri 1/26/01	
241	Illuminet	11 days	Mon 1/15/01	Fri 1/26/01	
242	MCI Worldcom	11 days	Mon 1/15/01	Fri 1/26/01	
243	Sprint	11 days	Mon 1/15/01	Fri 1/26/01	
244	TCG	11 days	Mon 1/15/01	Fri 1/26/01	
245	GTE	11 days	Mon 1/15/01	Fri 1/26/01	
246	Brooks Fiber	11 days	Mon 1/15/01	Fri 1/26/01	
247	Cox Communications	11 days	Mon 1/15/01	Fri 1/26/01	
248	Allegiance	11 days	Mon 1/15/01	Fri 1/26/01	
249	Teligent	11 days	Mon 1/15/01	Fri 1/26/01	
250	ATT Wireless	11 days	Mon 1/15/01	Fri 1/26/01	
251	GTEINS	11 days	Mon 1/15/01	Fri 1/26/01	
252	ICI	11 days	Mon 1/15/01	Fri 1/26/01	
253	Qwest	11 days	Mon 1/15/01	Fri 1/26/01	
254	TNSI	11 days	Mon 1/15/01	Fri 1/26/01	
255	Williams Communications	11 days	Mon 1/15/01	Fri 1/26/01	
256	Ameritech Cellular	11 days	Mon 1/15/01	Fri 1/26/01	
257	Bell South	11 days	Mon 1/15/01	Fri 1/26/01	
258	Trivergent	11 days	Mon 1/15/01	Fri 1/26/01	
259	Actel	11 days	Mon 1/15/01	Fri 1/26/01	
260	Alltel	11 days	Mon 1/15/01	Fri 1/26/01	
261	Thrifty Call	11 days	Mon 1/15/01	Fri 1/26/01	
262	Airtouch Cellular	11 days	Mon 1/15/01	Fri 1/26/01	
263	ICG	11 days	Mon 1/15/01	Fri 1/26/01	

ID	Task Name	Duration	Start	Finish	Resource Names
264	Test BDD (Bulk Data Download) file available on NPAC Secure web site	1 day	Fri 1/5/01	Fri 1/5/01	NeuStar
265	Region 3 (Southeast) Moratorium (if applicable)	5 days	Mon 1/15/01	Fri 1/19/01	Region 3 SPs
266	Data Cleanup must be complete	1 day	Fri 1/19/01	Fri 1/19/01	NeuStar/Region 3 SPs
267	Production BDD file available on NPAC Secure web site	1 day	Fri 1/19/01	Fri 1/19/01	NeuStar
268	NPAC IVR updated with migration status at 12 midnight/Sat 6am,12pm, 6pm, 12midnight, Sun 6am CST	1 day	Fri 1/19/01	Fri 1/19/01	NeuStar
269	Region 3 (Southeast) Install Rel 3.0 Production Software - Produce and load Migration data file	1 day	Sat 1/20/01	Sun 1/21/01	NeuStar
270	GO, NO-GO Decision at 12noon, Final GO, NO-GO Decision at 6pm CST	1 day	Sun 1/21/01	Sun 1/21/01	NeuStar/Region 3 SPs
271	Region 3 (Southeast) General Availability - LIVE	1 day	Mon 1/22/01	Mon 1/22/01	Region 3 SPs
272	Region 3 (Southeast) Moratorium (if applicable)	5 days	Mon 1/22/01	Fri 1/26/01	Region 3 SPs
273	<b>Region 4 (Southwest) Rollout</b>	<b>11 days</b>	<b>Mon 1/22/01</b>	<b>Fri 2/2/01</b>	
274	ATT	11 days	Mon 1/22/01	Fri 2/2/01	
275	Illuminet	11 days	Mon 1/22/01	Fri 2/2/01	
276	MCI Worldcom	11 days	Mon 1/22/01	Fri 2/2/01	
277	Sprint	11 days	Mon 1/22/01	Fri 2/2/01	
278	TCG	11 days	Mon 1/22/01	Fri 2/2/01	
279	GTE	11 days	Mon 1/22/01	Fri 2/2/01	
280	Brooks Fiber	11 days	Mon 1/22/01	Fri 2/2/01	
281	Cox Communications	11 days	Mon 1/22/01	Fri 2/2/01	
282	Allegiance	11 days	Mon 1/22/01	Fri 2/2/01	
283	Teligent	11 days	Mon 1/22/01	Fri 2/2/01	
284	ATT Wireless	11 days	Mon 1/22/01	Fri 2/2/01	
285	GTEINS	11 days	Mon 1/22/01	Fri 2/2/01	
286	ICI	11 days	Mon 1/22/01	Fri 2/2/01	
287	Qwest	11 days	Mon 1/22/01	Fri 2/2/01	
288	TNSI	11 days	Mon 1/22/01	Fri 2/2/01	
289	Williams Communications	11 days	Mon 1/22/01	Fri 2/2/01	
290	Southwestern Bell	11 days	Mon 1/22/01	Fri 2/2/01	
291	Excel Communications	11 days	Mon 1/22/01	Fri 2/2/01	
292	SBC	11 days	Mon 1/22/01	Fri 2/2/01	
293	GST Telecom	11 days	Mon 1/22/01	Fri 2/2/01	
294	Bell South	11 days	Mon 1/22/01	Fri 2/2/01	
295	Alltel	11 days	Mon 1/22/01	Fri 2/2/01	
296	Thrifty Call	11 days	Mon 1/22/01	Fri 2/2/01	














ID	Task Name	Duration	Start	Finish	Resource Names
297	Test BDD (Bulk Data Download) file available on NPAC Secure web site	1 day	Fri 1/12/01	Fri 1/12/01	NeuStar
298	Region 4 (Southwest) Moratorium (if applicable)	5 days	Mon 1/22/01	Fri 1/26/01	Region 4 SPs
299	Data Cleanup must be complete	1 day	Fri 1/26/01	Fri 1/26/01	NeuStar/Region 4 SPs
300	Production BDD file available on NPAC Secure web site	1 day	Fri 1/26/01	Fri 1/26/01	NeuStar
301	NPAC IVR updated with migration status at 12 midnight/Sat 6am,12pm, 6pm, 12midnight, Sun 6am CST	1 day	Fri 1/26/01	Fri 1/26/01	NeuStar
302	Region 4 (Southwest) Install Rel 3.0 Production Software - Produce and load Migration data file	2 days	Sat 1/27/01	Sun 1/28/01	NeuStar
303	GO, NO-GO Decision at 12noon, Final GO, NO-GO Decision at 6pm CST	1 day	Sun 1/28/01	Sun 1/28/01	NeuStar/Region 4 SPs
304	Region 4 (Southwest) General Availability - LIVE	1 day	Mon 1/29/01	Mon 1/29/01	Region 4 SPs
305	Region 4 (Southwest) Moratorium (if applicable)	5 days	Mon 1/29/01	Fri 2/2/01	Region 4 SPs
306	<b>Region 5 (Western) Rollout</b>	<b>11 days</b>	<b>Mon 1/29/01</b>	<b>Fri 2/9/01</b>	
307	ATT	11 days	Mon 1/29/01	Fri 2/9/01	
308	Illuminet	11 days	Mon 1/29/01	Fri 2/9/01	
309	MCI Worldcom	11 days	Mon 1/29/01	Fri 2/9/01	
310	Sprint	11 days	Mon 1/29/01	Fri 2/9/01	
311	TCG	11 days	Mon 1/29/01	Fri 2/9/01	
312	GTE	11 days	Mon 1/29/01	Fri 2/9/01	
313	Brooks Fiber	11 days	Mon 1/29/01	Fri 2/9/01	
314	Cox Communications	11 days	Mon 1/29/01	Fri 2/9/01	
315	Teligent	11 days	Mon 1/29/01	Fri 2/9/01	
316	ATT Wireless	11 days	Mon 1/29/01	Fri 2/9/01	
317	GTEINS	11 days	Mon 1/29/01	Fri 2/9/01	
318	ICI	11 days	Mon 1/29/01	Fri 2/9/01	
319	Qwest	11 days	Mon 1/29/01	Fri 2/9/01	
320	TNSI	11 days	Mon 1/29/01	Fri 2/9/01	
321	Williams Communications	11 days	Mon 1/29/01	Fri 2/9/01	
322	Airtouch Cellular	11 days	Mon 1/29/01	Fri 2/9/01	
323	GST Telecom	11 days	Mon 1/29/01	Fri 2/9/01	
324	ICG	11 days	Mon 1/29/01	Fri 2/9/01	
325	Bell South	11 days	Mon 1/29/01	Fri 2/9/01	
326	Alltel	11 days	Mon 1/29/01	Fri 2/9/01	
327	Excel Communications	11 days	Mon 1/29/01	Fri 2/9/01	
328	US West	11 days	Mon 1/29/01	Fri 2/9/01	
329	McLoud USA (DTG)	11 days	Mon 1/29/01	Fri 2/9/01	

ID	 Task Name	Duration	Start	Finish	Resource Names
330	 Test BDD (Bulk Data Dow nload) file available on NPAC Secure w eb site	1 day	Fri 1/19/01	Fri 1/19/01	NeuStar
331	 Region 5 (Western) Moratorium (if applicable)	5 days	Mon 1/29/01	Fri 2/2/01	Region 5 SPs
332	 Data Cleanup must be complete	1 day	Fri 2/2/01	Fri 2/2/01	NeuStar/Region 5 SPs
333	 Production BDD file available on NPAC Secure w eb site	1 day	Fri 2/2/01	Fri 2/2/01	NeuStar
334	 NPAC IVR updated w ith migration status at 12 midnight/Sat 6am,12pm, 6pm, 12midnight, Sun 6am CST	1 day	Fri 2/2/01	Fri 2/2/01	NeuStar
335	 Region 5 (Western) Install Rel 3.0 Production Softw are - Produce and load Migration data file	1 day	Sat 2/3/01	Sun 2/4/01	NeuStar
336	 GO, NO-GO Decision at 12noon, Final GO, NO-GO Decision at 6pm CST	1 day	Sun 2/4/01	Sun 2/4/01	NeuStar/Region 5 SPs
337	 Region 5 (Western) General Availability - LIVE	1 day	Mon 2/5/01	Mon 2/5/01	Region 5 SPs
338	 Region 5 (Western) Moratorium (if applicable)	5 days	Mon 2/5/01	Fri 2/9/01	Region 5 SPs
339	<b>Region 6 (MidWest) Rollout</b>	<b>11 days</b>	<b>Mon 2/5/01</b>	<b>Fri 2/16/01</b>	
340	 ATT	11 days	Mon 2/5/01	Fri 2/16/01	
341	 Illuminet	11 days	Mon 2/5/01	Fri 2/16/01	
342	 MCI Worldcom	11 days	Mon 2/5/01	Fri 2/16/01	
343	 Sprint	11 days	Mon 2/5/01	Fri 2/16/01	
344	 TCG	11 days	Mon 2/5/01	Fri 2/16/01	
345	 GTE	11 days	Mon 2/5/01	Fri 2/16/01	
346	 Brooks Fiber	11 days	Mon 2/5/01	Fri 2/16/01	
347	 Allegiance	11 days	Mon 2/5/01	Fri 2/16/01	
348	 Teligent	11 days	Mon 2/5/01	Fri 2/16/01	
349	 ATT Wireless	11 days	Mon 2/5/01	Fri 2/16/01	
350	 GTEINS	11 days	Mon 2/5/01	Fri 2/16/01	
351	 ICI	11 days	Mon 2/5/01	Fri 2/16/01	
352	 TNSI	11 days	Mon 2/5/01	Fri 2/16/01	
353	 Williams Communications	11 days	Mon 2/5/01	Fri 2/16/01	
354	 ICG	11 days	Mon 2/5/01	Fri 2/16/01	
355	 Ameritech Cellular	11 days	Mon 2/5/01	Fri 2/16/01	
356	 Alltel	11 days	Mon 2/5/01	Fri 2/16/01	
357	 Excel Communications	11 days	Mon 2/5/01	Fri 2/16/01	
358	 Ameritech	11 days	Mon 2/5/01	Fri 2/16/01	
359	 Cincinnati Bell	11 days	Mon 2/5/01	Fri 2/16/01	
360	 US Xchange	11 days	Mon 2/5/01	Fri 2/16/01	

ID	Task Name	Duration	Start	Finish	Resource Names
361	Test BDD (Bulk Data Download) file available on NPAC Secure web site	1 day	Fri 1/26/01	Fri 1/26/01	NeuStar
362	Region 6 (MidWest) Moratorium (if applicable)	5 days	Mon 2/5/01	Fri 2/9/01	Region 6 SPs
363	Data Cleanup must be complete	1 day	Fri 2/9/01	Fri 2/9/01	NeuStar/Region 6 SPs
364	Production BDD file available on NPAC Secure web site	1 day	Fri 2/9/01	Fri 2/9/01	NeuStar
365	NPAC IVR updated with migration status at 12 midnight/Sat 6am,12pm, 6pm, 12midnight, Sun 6am CST	1 day	Fri 2/9/01	Fri 2/9/01	NeuStar
366	Region 6 (MidWest) Install Rel 3.0 Production Software - Produce and load Migration data file	1 day	Sat 2/10/01	Sat 2/10/01	NeuStar
367	GO, NO-GO Decision at 12noon, Final GO, NO-GO Decision at 6pm CST	1 day	Sun 2/11/01	Sun 2/11/01	NeuStar/Region 6 SPs
368	Region 6 (MidWest) General Availability - LIVE	1 day	Mon 2/12/01	Mon 2/12/01	Region 6 SPs
369	Region 6 (MidWest) Moratorium (if applicable)	5 days	Mon 2/12/01	Fri 2/16/01	Region 6 SPs
370	<b>Region 7 (MidAtlantic) Rollout</b>	<b>12 days</b>	<b>Mon 2/12/01</b>	<b>Fri 2/23/01</b>	
371	ATT	12 days	Mon 2/12/01	Fri 2/23/01	
372	Illuminet	12 days	Mon 2/12/01	Fri 2/23/01	
373	MCI Worldcom	12 days	Mon 2/12/01	Fri 2/23/01	
374	Sprint	12 days	Mon 2/12/01	Fri 2/23/01	
375	TCG	12 days	Mon 2/12/01	Fri 2/23/01	
376	GTE	12 days	Mon 2/12/01	Fri 2/23/01	
377	Bell Atlantic	12 days	Mon 2/12/01	Fri 2/23/01	
378	Cox Communications	12 days	Mon 2/12/01	Fri 2/23/01	
379	Allegiance	12 days	Mon 2/12/01	Fri 2/23/01	
380	SNET	12 days	Mon 2/12/01	Fri 2/23/01	
381	North American Telecom	12 days	Mon 2/12/01	Fri 2/23/01	
382	Teligent	12 days	Mon 2/12/01	Fri 2/23/01	
383	ATT Wireless	12 days	Mon 2/12/01	Fri 2/23/01	
384	GTEINS	12 days	Mon 2/12/01	Fri 2/23/01	
385	ICI	12 days	Mon 2/12/01	Fri 2/23/01	
386	Qwest	12 days	Mon 2/12/01	Fri 2/23/01	
387	TNSI	12 days	Mon 2/12/01	Fri 2/23/01	
388	Williams Communications	12 days	Mon 2/12/01	Fri 2/23/01	
389	Alltel	12 days	Mon 2/12/01	Fri 2/23/01	
390	Excel Communications	12 days	Mon 2/12/01	Fri 2/23/01	



## Release 3.0 Project Plan

ID	 Task Name	Duration	Start	Finish	Resource Names
391	 Test BDD (Bulk Data Dow nload) file available on NPAC Secure w eb site	1 day	Fri 2/2/01	Fri 2/2/01	NeuStar
392	 Region 7 (MidAtlantic) Moratorium (if applicable)	5 days	Mon 2/12/01	Fri 2/16/01	Region 7 SPs
393	 Data Cleanup must be complete	1 day	Fri 2/16/01	Fri 2/16/01	NeuStar/Region 7 SPs
394	 Production BDD file available on NPAC Secure w eb site	1 day	Fri 2/16/01	Fri 2/16/01	NeuStar
395	 NPAC IVR updated w ith migration status at 12 midnight/Sat 6am,12pm, 6pm, 12midnight, Sun 6am CST	1 day	Fri 2/16/01	Fri 2/16/01	NeuStar
396	 Region 7 (MidAtlantic) Install Rel 3.0 Production Softw are - Produce and load Migration data file	2 days	Sat 2/17/01	Sun 2/18/01	NeuStar
397	 GO, NO-GO Decision at 12noon, Final GO, NO-GO Decision at 6pm CST	1 day	Sun 2/18/01	Sun 2/18/01	NeuStar/Region 7 SPs
398	 Region 7 (MidAtlantic) General Availability - LIVE	1 day	Mon 2/19/01	Mon 2/19/01	Region 7 SPs
399	 Region 7 (MidAtlantic) Moratorium (if applicable)	5 days	Mon 2/19/01	Fri 2/23/01	Region 7 SPs
400	<b>Super Region Post Implementation Review</b>	<b>11 days</b>	<b>Mon 2/19/01</b>	<b>Mon 3/5/01</b>	
401	 Issue Letter to PE's Results of Installation	1 day	Mon 2/19/01	Mon 2/19/01	NeuStar
402	 Post Mortem-ConCall w /PE's	1 day	Tue 2/20/01	Tue 2/20/01	NeuStar/PE
403	 2nd Post Mortem ConCall 10 days after Install w /PE's	1 day	Mon 3/5/01	Mon 3/5/01	NeuStar/PE