



## Release 3.0 Project Plan

ID	Task Name	Duration	Start	Finish	Resource Names	Ju	
						6/1	6/8
0	<b>NPAC Release 3.0 Implementation</b>	<b>598 days</b>	<b>Fri 1/15/99</b>	<b>Mon 3/5/01</b>			
1	<b>Release 3.0 Implementation</b>	<b>598 days</b>	<b>Fri 1/15/99</b>	<b>Mon 3/5/01</b>	<b>All</b>		
2	✓ Statement of Work for Release 3.0 Signed	1 day	Fri 8/6/99	Fri 8/6/99	Industry		
3	✓ SOW Project Plan Due	25 days	Fri 8/6/99	Wed 9/8/99	NeuStar		
4	<b>SOW Addendum to Mandate Minimum Testing Required Completion</b>	<b>78 days</b>	<b>Fri 1/14/00</b>	<b>Fri 4/28/00</b>			
7	✓ <b>ASN.1 &amp; GDMO SPEC Completion</b>	<b>285 days</b>	<b>Fri 1/15/99</b>	<b>Mon 1/31/00</b>	<b>NeuStar</b>		
13	✓ <b>FRS Integrated Document Completion</b>	<b>40 days</b>	<b>Thu 1/6/00</b>	<b>Mon 2/28/00</b>			
17	✓ <b>IIS Integrated Document Completion</b>	<b>19 days</b>	<b>Wed 2/2/00</b>	<b>Mon 2/28/00</b>			
21	✓ <b>Interoperability Test Plan and Test Cases Completion</b>	<b>28 days</b>	<b>Thu 2/10/00</b>	<b>Mon 3/20/00</b>			
33	✓ <b>Turn Up Test Plan and Test Cases Completion</b>	<b>70 days</b>	<b>Wed 11/24/99</b>	<b>Fri 2/25/00</b>			
48	<b>M&amp;P Development Completion</b>	<b>85 days</b>	<b>Mon 1/24/00</b>	<b>Fri 5/19/00</b>			
60	<b>Status Reports</b>	<b>301 days</b>	<b>Fri 11/12/99</b>	<b>Fri 12/8/00</b>			
73	✓ <b>New/Existing SOA/LSMS Interoperability Testing Preparation</b>	<b>30 days</b>	<b>Mon 3/6/00</b>	<b>Fri 4/14/00</b>			
76	<b>Interoperability Test Execution</b>	<b>38 days</b>	<b>Mon 4/17/00</b>	<b>Wed 6/7/00</b>			
89	✓ <b>Release 3.0 Software Delivered to NeuStar</b>	1 day	Thu 6/22/00	Thu 6/22/00	NeuStar		
90	✓ <b>Release 3.0 NeuStar Internal Testing</b>	28 days	Fri 6/23/00	Fri 7/28/00	NeuStar		
91	<b>Testing Status Meetings</b>	<b>82 days</b>	<b>Thu 8/17/00</b>	<b>Thu 11/23/00</b>			
95	<b>Region 1 (Northeast) Release 3.0 Testing and Rollout</b>	<b>522 days</b>	<b>Fri 1/15/99</b>	<b>Sun 12/3/00</b>			
96	<b>Install Release 3.0 on Test Bed for Region 1 (Northeast) Service Provider Te</b>	<b>2 days</b>	<b>Sat 7/29/00</b>	<b>Sun 7/30/00</b>			
99	<b>Region 1 (Northeast) Individual Release 3.0 Turn Up Test Execution (Regre</b>	<b>39 days</b>	<b>Mon 7/31/00</b>	<b>Fri 9/15/00</b>			
100	<b>Region 1 (Northeast) Turn Up Testing Preparation</b>	<b>146 days</b>	<b>Fri 1/14/00</b>	<b>Sat 7/29/00</b>			
113	<b>EMW (Extended Maintenance Window) Request Completion</b>	<b>51 days</b>	<b>Mon 7/31/00</b>	<b>Mon 10/2/00</b>			
114	✓ <b>Inform SPs of LLCs response to EMW request</b>	1 day	Mon 2/19/01	Mon 2/19/01	NeuStar		



## Release 3.0 Project Plan

ID	Task Name	Duration	Start	Finish	Resource Names	Ju	
						6/1	6/8
<b>115</b>	<b>Complete SP Profile Updates</b>	<b>46 days</b>	<b>Mon 7/31/00</b>	<b>Mon 9/25/00</b>			
116	Request SP Profile Information	1 day	Fri 12/1/00	Fri 12/1/00	NeuStar		
117	SP Profile Information Received	22 days	Mon 12/4/00	Fri 12/29/00	Region 1 SPs		
118	SP Profile Information Reviewed and Updated	54 days	Tue 1/2/01	Wed 2/28/01	NeuStar		
119	SP Profiles Complete	1 day	Fri 3/2/01	Fri 3/2/01	NeuStar		
120	ATT	74 days	Mon 7/31/00	Tue 10/31/00	ATT/NeuStar		
121	Illuminet	74 days	Mon 7/31/00	Tue 10/31/00	Illuminet/NeuStar		
122	MCI Worldcom	74 days	Mon 7/31/00	Tue 10/31/00	MCI Worldcom/NeuStar		
123	Sprint	74 days	Mon 7/31/00	Tue 10/31/00	Sprint/NeuStar		
124	TCG	74 days	Mon 7/31/00	Tue 10/31/00	TCG/NeuStar		
125	GTE	74 days	Mon 7/31/00	Tue 10/31/00	GTE/NeuStar		
126	Brooks Fiber	74 days	Mon 7/31/00	Tue 10/31/00	Brooks Fiber/NeuStar		
127	Bell Atlantic	74 days	Mon 7/31/00	Tue 10/31/00	Bell Atlantic/NeuStar		
128	Cox Communications	74 days	Mon 7/31/00	Tue 10/31/00	Cox Comm/NeuStar		
129	Allegiance	74 days	Mon 7/31/00	Tue 10/31/00	Allegiance/NeuStar		
130	SNET	74 days	Mon 7/31/00	Tue 10/31/00	SNET/NeuStar		
131	North American Telecom	74 days	Mon 7/31/00	Tue 10/31/00	North American Telecom/NeuStar		
132	Teligent	74 days	Mon 7/31/00	Tue 10/31/00	Teligent/NeuStar		
133	ATT Wireless	74 days	Mon 7/31/00	Tue 10/31/00	ATT Wireless/NeuStar		
134	GTEINS	74 days	Mon 7/31/00	Tue 10/31/00	GTEINS/NeuStar		
135	ICI	74 days	Mon 7/31/00	Tue 10/31/00	ICI/NeuStar		
136	Qwest	74 days	Mon 7/31/00	Tue 10/31/00	Qwest/NeuStar		
137	TNSI	74 days	Mon 7/31/00	Tue 10/31/00	TNSI/NeuStar		
138	Williams Communications	74 days	Mon 7/31/00	Tue 10/31/00	Williams/NeuStar		



## Release 3.0 Project Plan

ID	Task Name	Duration	Start	Finish	Resource Names	Ju	
						6/1	6/8
139	<b>Region 1 (Northeast) Group Testing(Regression/Round Robin/New Feature)</b>	42 days	Mon 11/6/00	Fri 12/22/00	Region 1 SP's		
140	Test BDD (Bulk Data Download) file available on NPAC Secure web site	1 day	Fri 3/2/01	Fri 3/2/01	NeuStar		
141	Notify SPs to be assigned to additional NE Region App Servers	1 day	Mon 2/19/01	Mon 2/19/01	NeuStar		
142	Provide IP Addresses for additional NE Region App Servers	1 day	Fri 3/2/01	Fri 3/2/01	NeuStar		
143	<b>Region 1 (Northeast) Regression Testing</b>	5 days	Mon 2/19/01	Fri 2/23/01	Region 1 SPs		
144	<b>Region 1 (Northeast) Disaster Recovery Testing</b>	5 days	Mon 2/26/01	Fri 3/2/01	Region 1 SPs		
145	<b>Region 1 (Northeast) Performance Testing</b>	5 days	Mon 3/5/01	Fri 3/9/01	Region 1 SPs		
146	Region 1 (Northeast) Moratorium (if applicable)	5 days	Mon 3/12/01	Fri 3/16/01	Region 1 SPs		
147	Data Cleanup must be complete	1 day	Fri 3/16/01	Fri 3/16/01	NeuStar/Region 1 SPs		
148	Production BDD file available on NPAC Secure web site	1 day	Fri 3/16/01	Fri 3/16/01	NeuStar		
149	NPAC IVR updated with migration status at 12 midnight/Sat 6am,12pm, 6pm, 12m1 day't, SurFri 3/16/01	1 day	Fri 3/16/01	Fri 3/16/01	NeuStar		
150	<b>Region 1 (Northeast) Install Rel 3.0 Production Software/Hardware- Production</b>	2 days	Sat 11/4/00	Sun 11/5/00	Region 2+1 Configuration		
151	Database Conversion	1 day	Sat 3/17/01	Sat 3/17/01	NeuStar		
152	Software Installation	1 day	Sun 3/18/01	Sun 3/18/01	NeuStar		
153	2+1 Configuration	1 day	Sun 3/18/01	Sun 3/18/01	NeuStar/Region 1 SPs		
154	GO, NO-GO Decision at 12noon, Final GO, NO-GO Decision at 6pm CST	0 days	Sun 3/18/01	Sun 3/18/01			
155	<b>Region 1 (Northeast) General Availability - LIVE</b>	1 day	Mon 3/19/01	Mon 3/19/01	Region 1 SPs		
156	<b>Region 1 (Northeast) Moratorium (if applicable)</b>	5 days	Mon 3/19/01	Fri 3/23/01	Region 1 SPs		
157	<b>Region 1 (Northeast) Disaster Recovery Test - Production</b>	0 days	Sun 3/25/01	Sun 3/25/01	Region 1 SPs		
158	<b>Region 1 (Northeast) Post Implementation Review</b>	<b>10 days</b>	<b>Mon 11/6/00</b>	<b>Fri 11/17/00</b>			
159	Issue Letter to PE's Results of Installation	1 day	Mon 3/19/01	Mon 3/19/01	NeuStar		
160	Post Mortem-ConCall w/PE's	1 day	Tue 3/20/01	Tue 3/20/01	NeuStar/PE		
161	2nd Post Mortem ConfCall 10 days after Install w/PE's	1 day	Fri 3/30/01	Fri 3/30/01	NeuStar/PE		



## Release 3.0 Project Plan

ID	Task Name	Duration	Start	Finish	Resource Names	Ju	
						6/1	6/8
162	<b>Super Region Release 3.0 Testing and Rollout</b>	<b>327 days</b>	<b>Fri 1/14/00</b>	<b>Mon 3/5/01</b>			
163	<b>Install Release 3.0 on Test Bed for Super Region Service Provider Testing</b>	<b>1 day</b>	<b>Sat 9/16/00</b>	<b>Sun 9/17/00</b>			
166	<b>Super Region Turn Up Testing Preparation</b>	<b>186 days</b>	<b>Fri 1/14/00</b>	<b>Fri 9/15/00</b>			
178	<b>EMW (Extended Maintenance Window) Request Completion</b>	<b>52 days</b>	<b>Mon 9/18/00</b>	<b>Mon 11/20/00</b>			
179	Inform SPs of LLCs response to EMW request	1 day	Mon 2/19/01	Mon 2/19/01	NeuStar		
180	<b>Complete SP Profile Updates - Super Region</b>	<b>40 days</b>	<b>Mon 9/18/00</b>	<b>Mon 11/6/00</b>			
181	Request SP Profile Information	1 day	Fri 12/1/00	Fri 12/1/00	NeuStar		
182	SP Profile Information Received	22 days	Mon 12/4/00	Fri 12/29/00	Super Region SPs		
183	SP Profile Information Reviewed and Updated	54 days	Tue 1/2/01	Wed 2/28/01	NeuStar		
184	SP Profiles Complete	1 day	Fri 3/2/01	Fri 3/2/01	NeuStar		
185	<b>Super Region Individual Release 3.0 Turn Up Test Execution (Regression/44 days)</b>	<b>44 days</b>	<b>Mon 9/18/00</b>	<b>Fri 11/10/00</b>			
203	Super Region Group Testing(Regression/Round Robin/New Feature)	28 days	Tue 1/2/01	Wed 1/31/01	Super Region SPs		



## Release 3.0 Project Plan

ID	Task Name	Duration	Start	Finish	Resource Names	Ju	
						6/1	6/8
204	<b>Region 2 (Western) Rollout</b>	<b>11 days</b>	<b>Mon 1/29/01</b>	<b>Fri 2/9/01</b>			
205	ATT	12 days	Mon 3/19/01	Mon 4/2/01			
206	Illuminet	12 days	Mon 3/19/01	Mon 4/2/01			
207	MCI Worldcom	12 days	Mon 3/19/01	Mon 4/2/01			
208	Sprint	12 days	Mon 3/19/01	Mon 4/2/01			
209	TCG	12 days	Mon 3/19/01	Mon 4/2/01			
210	GTE	12 days	Mon 3/19/01	Mon 4/2/01			
211	Brooks Fiber	12 days	Mon 3/19/01	Mon 4/2/01			
212	Cox Communications	12 days	Mon 3/19/01	Mon 4/2/01			
213	Teligent	12 days	Mon 3/19/01	Mon 4/2/01			
214	ATT Wireless	12 days	Mon 3/19/01	Mon 4/2/01			
215	GTEINS	12 days	Mon 3/19/01	Mon 4/2/01			
216	ICI	12 days	Mon 3/19/01	Mon 4/2/01			
217	Qwest	12 days	Mon 3/19/01	Mon 4/2/01			
218	TNSI	12 days	Mon 3/19/01	Mon 4/2/01			
219	Williams Communications	12 days	Mon 3/19/01	Mon 4/2/01			
220	Airtouch Cellular	12 days	Mon 3/19/01	Mon 4/2/01			
221	GST Telecom	12 days	Mon 3/19/01	Mon 4/2/01			
222	ICG	12 days	Mon 3/19/01	Mon 4/2/01			
223	Bell South	12 days	Mon 3/19/01	Mon 4/2/01			
224	Alltel	12 days	Mon 3/19/01	Mon 4/2/01			
225	Excel Communications	12 days	Mon 3/19/01	Mon 4/2/01			
226	US West	12 days	Mon 3/19/01	Mon 4/2/01			
227	McCloud USA (DTG)	12 days	Mon 3/19/01	Mon 4/2/01			
228	Test BDD (Bulk Data Download) file available on NPAC Secure web site	1 day	Fri 3/16/01	Fri 3/16/01	NeuStar		
229	Notify SPs to be assigned to additional Western Region App Servers	1 day	Fri 3/2/01	Fri 3/2/01	NeuStar		
230	Provide IP Addresses for additional Western Region App Servers	1 day	Fri 3/16/01	Fri 3/16/01	NeuStar		
231	Region 2 (Western) Moratorium (if applicable)	5 days	Mon 3/26/01	Fri 3/30/01	Region 2 SPs		



## Release 3.0 Project Plan

ID	Task Name	Duration	Start	Finish	Resource Names	Ju	
						6/1	6/8
232	Data Cleanup must be complete	1 day	Fri 3/30/01	Fri 3/30/01	NeuStar/Region 2 SPs		
233	Production BDD file available on NPAC Secure web site	1 day	Fri 3/30/01	Fri 3/30/01	NeuStar		
234	NPAC IVR updated with migration status at 12 midnight/Sat 6am, 12pm, 6pm, 1 day night, Fri 3/30/01	1 day	Fri 3/30/01	Fri 3/30/01	NeuStar		
235	Region 2 (Western) Install Rel 3.0 Production Software/Hardware - Produce 2 days of MigSat 3/31/01 file; (Sun 4/1/01)	2 days	Sat 3/31/01	Sun 4/1/01	NeuStar		
236	2+1 Configuration	1 day	Sun 4/1/01	Sun 4/1/01	NeuStar/Region 2 SPs		
237	GO, NO-GO Decision at 12noon, Final GO, NO-GO Decision at 6pm CST	1 day	Sun 4/1/01	Sun 4/1/01	NeuStar/Region 2 SPs		
238	Region 2 (Western) General Availability - LIVE	1 day	Mon 4/2/01	Mon 4/2/01	Region 2 SPs		
239	Region 2 (Western) Moratorium (if applicable)	5 days	Mon 4/2/01	Fri 4/6/01	Region 2 SPs		
240	<b>Region 3 (West Coast) Rollout</b>	<b>12 days</b>	<b>Mon 1/8/01</b>	<b>Fri 1/19/01</b>			
241	ATT	6 days	Mon 4/2/01	Mon 4/9/01			
242	Illuminet	6 days	Mon 4/2/01	Mon 4/9/01			
243	MCI Worldcom	6 days	Mon 4/2/01	Mon 4/9/01			
244	Sprint	6 days	Mon 4/2/01	Mon 4/9/01			
245	TCG	6 days	Mon 4/2/01	Mon 4/9/01			
246	GTE	6 days	Mon 4/2/01	Mon 4/9/01			
247	Brooks Fiber	6 days	Mon 4/2/01	Mon 4/9/01			
248	Cox Communications	6 days	Mon 4/2/01	Mon 4/9/01			
249	Allegiance	6 days	Mon 4/2/01	Mon 4/9/01			
250	Teligent	6 days	Mon 4/2/01	Mon 4/9/01			
251	ATT Wireless	6 days	Mon 4/2/01	Mon 4/9/01			
252	GTEINS	1 day	Mon 4/9/01	Mon 4/9/01			
253	ICI	6 days	Mon 4/2/01	Mon 4/9/01			
254	Qwest	1 day	Mon 4/9/01	Mon 4/9/01			
255	TNSI	6 days	Mon 4/2/01	Mon 4/9/01			
256	Williams Communications	6 days	Mon 4/2/01	Mon 4/9/01			
257	SBC	6 days	Mon 4/2/01	Mon 4/9/01			
258	Airtouch Cellular	6 days	Mon 4/2/01	Mon 4/9/01			
259	GST Telecom	6 days	Mon 4/2/01	Mon 4/9/01			



## Release 3.0 Project Plan

ID	Task Name	Duration	Start	Finish	Resource Names	Ju	
						6/1	6/8
260	ICG	6 days	Mon 4/2/01	Mon 4/9/01			
261	Test BDD (Bulk Data Download) file available on NPAC Secure web site	1 day	Fri 3/23/01	Fri 3/23/01	NeuStar		
262	Notify SPs to be assigned to additional West Coast Region App Servers	1 day	Fri 3/9/01	Fri 3/9/01	NeuStar		
263	Provide IP Addresses for additional West Coast Region App Servers	1 day	Fri 3/23/01	Fri 3/23/01	NeuStar		
264	Region 3 (West Coast) Moratorium (if applicable)	5 days	Mon 4/2/01	Fri 4/6/01	Region 3 SPs		
265	Data Cleanup must be complete	1 day	Fri 4/6/01	Fri 4/6/01	NeuStar/Region 3 SPs		
266	Production BDD file available on NPAC Secure web site	1 day	Fri 4/6/01	Fri 4/6/01	NeuStar		
267	NPAC IVR updated with migration status at 12 midnight/Sat 6am, 12pm, 6pm, 1 day on night, Fri 4/6/01 CST	1 day	Fri 4/6/01	Fri 4/6/01	NeuStar		
268	Region 3 (West Coast) Install Rel 3.0 Production Software/Hardware - Production load	0 days	Sat 4/7/01	Sat 4/7/01	NeuStar		
269	2+1 Configuration	0 days?	Sun 4/8/01	Sun 4/8/01	NeuStar/Region 3 SPs		
270	GO, NO-GO Decision at 12noon, Final GO, NO-GO Decision at 6pm CST	1 day	Sun 4/8/01	Sun 4/8/01	NeuStar/Region 3 SPs		
271	Region 3 (West Coast) General Availability - LIVE	1 day	Mon 4/9/01	Mon 4/9/01	Region 3 SPs		
272	Region 3 (West Coast) Moratorium (if applicable)	5 days	Mon 4/9/01	Fri 4/13/01	Region 3 SPs		
273	<b>Region 4 (Southeast) Rollout</b>	<b>11 days</b>	<b>Mon 1/15/01</b>	<b>Fri 1/26/01</b>			
274	ATT	6 days	Mon 4/9/01	Mon 4/16/01			
275	Illuminet	6 days	Mon 4/9/01	Mon 4/16/01			
276	MCI Worldcom	6 days	Mon 4/9/01	Mon 4/16/01			
277	Sprint	6 days	Mon 4/9/01	Mon 4/16/01			
278	TCG	6 days	Mon 4/9/01	Mon 4/16/01			
279	GTE	6 days	Mon 4/9/01	Mon 4/16/01			
280	Brooks Fiber	6 days	Mon 4/9/01	Mon 4/16/01			
281	Cox Communications	6 days	Mon 4/9/01	Mon 4/16/01			
282	Allegiance	6 days	Mon 4/9/01	Mon 4/16/01			
283	Teligent	6 days	Mon 4/9/01	Mon 4/16/01			
284	ATT Wireless	6 days	Mon 4/9/01	Mon 4/16/01			
285	GTEINS	6 days	Mon 4/9/01	Mon 4/16/01			
286	ICI	6 days	Mon 4/9/01	Mon 4/16/01			
287	Qwest	6 days	Mon 4/9/01	Mon 4/16/01			
288	TNSI	6 days	Mon 4/9/01	Mon 4/16/01			



## Release 3.0 Project Plan

ID	Task Name	Duration	Start	Finish	Resource Names	Ju	
						6/1	6/8
289	Williams Communications	6 days	Mon 4/9/01	Mon 4/16/01			
290	Ameritech Cellular	6 days	Mon 4/9/01	Mon 4/16/01			
291	Bell South	6 days	Mon 4/9/01	Mon 4/16/01			
292	Trivergent	6 days	Mon 4/9/01	Mon 4/16/01			
293	Actel	6 days	Mon 4/9/01	Mon 4/16/01			
294	Alltel	6 days	Mon 4/9/01	Mon 4/16/01			
295	Thrifty Call	6 days	Mon 4/9/01	Mon 4/16/01			
296	Airtouch Cellular	6 days	Mon 4/9/01	Mon 4/16/01			
297	ICG	6 days	Mon 4/9/01	Mon 4/16/01			
298	Test BDD (Bulk Data Download) file available on NPAC Secure web site	1 day	Fri 3/30/01	Fri 3/30/01	NeuStar		
299	Notify SPs to be assigned to additional Southeast Region App Servers	1 day	Fri 3/16/01	Fri 3/16/01	NeuStar		
300	Provide IP Addresses for additional Southeast Region App Servers	1 day	Fri 3/30/01	Fri 3/30/01	NeuStar		
301	Region 4 (Southeast) Moratorium (if applicable)	5 days	Mon 4/9/01	Fri 4/13/01	Region 4 SPs		
302	Data Cleanup must be complete	1 day	Fri 4/13/01	Fri 4/13/01	NeuStar/Region 4 SPs		
303	Production BDD file available on NPAC Secure web site	1 day	Fri 4/13/01	Fri 4/13/01	NeuStar		
304	NPAC IVR updated with migration status at 12 midnight/Sat 6am, 12pm, 6pm, 1 day	1 day	Fri 4/13/01	Fri 4/13/01	NeuStar		
305	Region 4 (Southeast) Install Rel 3.0 Production Software/Hardware - Production	0 days	MSat 4/14/01	Mon 4/15/01	NeuStar		
306	2+1 Configuration	1 day	Sun 4/15/01	Sun 4/15/01	NeuStar/Region 4 SPs		
307	GO, NO-GO Decision at 12noon, Final GO, NO-GO Decision at 6pm CST	1 day	Sun 4/15/01	Sun 4/15/01	NeuStar/Region 4 SPs		
308	Region 4 (Southeast) General Availability - LIVE	1 day	Mon 4/16/01	Mon 4/16/01	Region 4 SPs		
309	Region 4 (Southeast) Moratorium (if applicable)	5 days	Mon 4/16/01	Fri 4/20/01	Region 4 SPs		
310	<b>Region 5 (Southwest) Rollout</b>	<b>11 days</b>	<b>Mon 1/22/01</b>	<b>Fri 2/2/01</b>			
311	ATT	6 days	Mon 4/16/01	Mon 4/23/01			
312	Illuminet	6 days	Mon 4/16/01	Mon 4/23/01			
313	MCI Worldcom	6 days	Mon 4/16/01	Mon 4/23/01			
314	Sprint	6 days	Mon 4/16/01	Mon 4/23/01			
315	TCG	6 days	Mon 4/16/01	Mon 4/23/01			
316	GTE	6 days	Mon 4/16/01	Mon 4/23/01			





## Release 3.0 Project Plan

ID	Task Name	Duration	Start	Finish	Resource Names	Ju	
						6/1	6/8
317	Brooks Fiber	6 days	Mon 4/16/01	Mon 4/23/01			
318	Cox Communications	6 days	Mon 4/16/01	Mon 4/23/01			
319	Allegiance	6 days	Mon 4/16/01	Mon 4/23/01			
320	Teligent	6 days	Mon 4/16/01	Mon 4/23/01			
321	ATT Wireless	6 days	Mon 4/16/01	Mon 4/23/01			
322	GTEINS	6 days	Mon 4/16/01	Mon 4/23/01			
323	ICI	6 days	Mon 4/16/01	Mon 4/23/01			
324	Qwest	6 days	Mon 4/16/01	Mon 4/23/01			
325	TNSI	6 days	Mon 4/16/01	Mon 4/23/01			
326	Williams Communications	6 days	Mon 4/16/01	Mon 4/23/01			
327	Southwestern Bell	6 days	Mon 4/16/01	Mon 4/23/01			
328	Excel Communications	6 days	Mon 4/16/01	Mon 4/23/01			
329	SBC	6 days	Mon 4/16/01	Mon 4/23/01			
330	GST Telecom	6 days	Mon 4/16/01	Mon 4/23/01			
331	Bell South	6 days	Mon 4/16/01	Mon 4/23/01			
332	Alltel	6 days	Mon 4/16/01	Mon 4/23/01			
333	Thrifty Call	6 days	Mon 4/16/01	Mon 4/23/01			
334	Test BDD (Bulk Data Download) file available on NPAC Secure web site	1 day	Fri 4/6/01	Fri 4/6/01	NeuStar		
335	Notify SPs assigned to additional Southwest Region App Servers	1 day	Fri 3/23/01	Fri 3/23/01	NeuStar		
336	Provide IP Addresses for additional Southwest Region App Servers	1 day	Fri 4/6/01	Fri 4/6/01	NeuStar		
337	Region 5 (Southwest) Moratorium (if applicable)	5 days	Mon 4/16/01	Fri 4/20/01	Region 5 SPs		
338	Data Cleanup must be complete	1 day	Fri 4/20/01	Fri 4/20/01	NeuStar/Region 5 SPs		
339	Production BDD file available on NPAC Secure web site	1 day	Fri 4/20/01	Fri 4/20/01	NeuStar		
340	NPAC IVR updated with migration status at 12 midnight/Sat 6am, 12pm, 6pm, 1 day night	1 day	Fri 4/20/01	Fri 4/20/01	NeuStar		
341	Region 5 (Southwest) Install Rel 3.0 Production Software/Hardware- Produce	1 day	Sat 4/21/01	Sun 4/22/01	NeuStar/figuration		
342	2+1 Configuration	1 day	Sun 4/22/01	Sun 4/22/01	NeuStar/Region 5 SPs		
343	GO, NO-GO Decision at 12noon, Final GO, NO-GO Decision at 6pm CST	1 day	Sun 4/22/01	Sun 4/22/01	NeuStar/Region 5 SPs		
344	Region 5 (Southwest) General Availability - LIVE	1 day	Mon 4/23/01	Mon 4/23/01	Region 5 SPs		
345	Region 4 (Southwest) Moratorium (if applicable)	5 days	Mon 4/23/01	Fri 4/27/01	Region 5 SPs		



## Release 3.0 Project Plan

ID	Task Name	Duration	Start	Finish	Resource Names	Ju	
						6/1	6/8
346	<b>Region 6 (MidWest) Rollout</b>	<b>11 days</b>	<b>Mon 2/5/01</b>	<b>Fri 2/16/01</b>			
347	ATT	6 days	Mon 4/23/01	Mon 4/30/01			
348	Illuminet	6 days	Mon 4/23/01	Mon 4/30/01			
349	MCI Worldcom	6 days	Mon 4/23/01	Mon 4/30/01			
350	Sprint	6 days	Mon 4/23/01	Mon 4/30/01			
351	TCG	6 days	Mon 4/23/01	Mon 4/30/01			
352	GTE	6 days	Mon 4/23/01	Mon 4/30/01			
353	Brooks Fiber	6 days	Mon 4/23/01	Mon 4/30/01			
354	Allegiance	6 days	Mon 4/23/01	Mon 4/30/01			
355	Teligent	6 days	Mon 4/23/01	Mon 4/30/01			
356	ATT Wireless	6 days	Mon 4/23/01	Mon 4/30/01			
357	GTEINS	6 days	Mon 4/23/01	Mon 4/30/01			
358	ICI	6 days	Mon 4/23/01	Mon 4/30/01			
359	TNSI	6 days	Mon 4/23/01	Mon 4/30/01			
360	Williams Communications	6 days	Mon 4/23/01	Mon 4/30/01			
361	ICG	6 days	Mon 4/23/01	Mon 4/30/01			
362	Ameritech Cellular	6 days	Mon 4/23/01	Mon 4/30/01			
363	Alltel	6 days	Mon 4/23/01	Mon 4/30/01			
364	Excel Communications	6 days	Mon 4/23/01	Mon 4/30/01			
365	Ameritech	6 days	Mon 4/23/01	Mon 4/30/01			
366	Cincinnati Bell	6 days	Mon 4/23/01	Mon 4/30/01			
367	US Xchange	6 days	Mon 4/23/01	Mon 4/30/01			
368	Test BDD (Bulk Data Download) file available on NPAC Secure web site	1 day	Fri 4/13/01	Fri 4/13/01	NeuStar		
369	Notify SPs assigned to additional MidWest Region App Servers	1 day	Fri 3/30/01	Fri 3/30/01	NeuStar		
370	Provide IP Addresses for additional MidWest Region App Servers	1 day	Fri 4/13/01	Fri 4/13/01	NeuStar		
371	Region 6 (MidWest) Moratorium (if applicable)	5 days	Mon 4/23/01	Fri 4/27/01	Region 6 SPs		
372	Data Cleanup must be complete	1 day	Fri 4/27/01	Fri 4/27/01	NeuStar/Region 6 SPs		
373	Production BDD file available on NPAC Secure web site	1 day	Fri 4/27/01	Fri 4/27/01	NeuStar		
374	NPAC IVR updated with migration status at 12 midnight/Sat 6am, 12pm, 6pm, 1 day night		Fri 4/27/01	CST Fri 4/27/01	NeuStar		
375	Region 6 (MidWest) Install Rel 3.0 Production Software/Hardware - Produce 2 days	2 days	Sat 4/28/01	Sun 4/29/01	NeuStar/guration		



## Release 3.0 Project Plan

ID	Task Name	Duration	Start	Finish	Resource Names	Ju	
						6/1	6/8
376	2+1 Configuration	1 day	Sun 4/29/01	Sun 4/29/01	NeuStar/Region 6 SPs		
377	GO, NO-GO Decision at 12noon, Final GO, NO-GO Decision at 6pm CST	1 day	Sun 4/29/01	Sun 4/29/01	NeuStar/Region 6 SPs		
378	Region 6 (MidWest) General Availability - LIVE	1 day	Mon 4/30/01	Mon 4/30/01	Region 6 SPs		
379	Region 6 (MidWest) Moratorium (if applicable)	5 days	Mon 4/30/01	Fri 5/4/01	Region 6 SPs		
380	<b>Region 7 (MidAtlantic) Rollout</b>	<b>12 days</b>	<b>Mon 2/12/01</b>	<b>Fri 2/23/01</b>			
381	ATT	6 days	Mon 4/30/01	Mon 5/7/01			
382	Illuminet	6 days	Mon 4/30/01	Mon 5/7/01			
383	MCI Worldcom	6 days	Mon 4/30/01	Mon 5/7/01			
384	Sprint	6 days	Mon 4/30/01	Mon 5/7/01			
385	TCG	6 days	Mon 4/30/01	Mon 5/7/01			
386	GTE	6 days	Mon 4/30/01	Mon 5/7/01			
387	Bell Atlantic	6 days	Mon 4/30/01	Mon 5/7/01			
388	Cox Communications	6 days	Mon 4/30/01	Mon 5/7/01			
389	Allegiance	6 days	Mon 4/30/01	Mon 5/7/01			
390	SNET	6 days	Mon 4/30/01	Mon 5/7/01			
391	North American Telecom	6 days	Mon 4/30/01	Mon 5/7/01			
392	Teligent	6 days	Mon 4/30/01	Mon 5/7/01			
393	ATT Wireless	6 days	Mon 4/30/01	Mon 5/7/01			
394	GTEINS	6 days	Mon 4/30/01	Mon 5/7/01			
395	ICI	6 days	Mon 4/30/01	Mon 5/7/01			
396	Qwest	6 days	Mon 4/30/01	Mon 5/7/01			
397	TNSI	6 days	Mon 4/30/01	Mon 5/7/01			
398	Williams Communications	6 days	Mon 4/30/01	Mon 5/7/01			
399	Alltel	6 days	Mon 4/30/01	Mon 5/7/01			
400	Excel Communications	6 days	Mon 4/30/01	Mon 5/7/01			
401	Test BDD (Bulk Data Download) file available on NPAC Secure web site	1 day	Fri 4/20/01	Fri 4/20/01	NeuStar		
402	Notify SPs assigned to additional MidAtlantic App Servers	1 day	Fri 4/6/01	Fri 4/6/01	NeuStar		
403	Provide IP Address for additional MidAtlantic App Servers	1 day	Fri 4/20/01	Fri 4/20/01	NeuStar		
404	Region 7 (MidAtlantic) Moratorium (if applicable)	5 days	Mon 4/30/01	Fri 5/4/01	Region 7 SPs		



## Release 3.0 Project Plan

ID	Task Name	Duration	Start	Finish	Resource Names	June	
						6/1	6/8
405	Data Cleanup must be complete	1 day	Fri 5/4/01	Fri 5/4/01	NeuStar/Region 7 SPs		
406	Production BDD file available on NPAC Secure web site	1 day	Fri 5/4/01	Fri 5/4/01	NeuStar		
407	NPAC IVR updated with migration status at 12 midnight/Sat 6am, 12pm, 6pm, 1 day	1 day	Fri 5/4/01	Fri 5/4/01	NeuStar		
408	Region 7 (MidAtlantic) Install Rel 3.0 Production Software/Hardware - Production	0 days	Sat 5/5/01	Sat 5/5/01	NeuStar		
409	2+1 Configuration	1 day	Sun 5/6/01	Sun 5/6/01	NeuStar/Region 7 SPs		
410	GO, NO-GO Decision at 12noon, Final GO, NO-GO Decision at 6pm	1 day	Sun 5/6/01	Sun 5/6/01	NeuStar/Region 7 SPs		
411	Region 7 (MidAtlantic) General Availability - LIVE	1 day	Mon 5/7/01	Mon 5/7/01	Region 7 SPs		
412	Region 7 (MidAtlantic) Moratorium (if applicable)	5 days	Mon 5/7/01	Fri 5/11/01	Region 7 SPs		
413	<b>Super Region Post Implementation Review</b>	<b>11 days</b>	<b>Mon 2/19/01</b>	<b>Mon 3/5/01</b>			
414	Issue Letter to PE's Results of Installation	1 day	Mon 5/7/01	Mon 5/7/01	NeuStar		
415	Post Mortem-ConCall w/PE's	1 day	Fri 5/11/01	Fri 5/11/01	NeuStar/PE		
416	2nd Post Mortem ConCall 10 days after Install w/PE's	1 day	Fri 5/25/01	Fri 5/25/01	NeuStar/PE		