



Release 3.0 Project Plan

ID	Task Name	Duration	Start	Finish	Resource Names	May	
						5/25	6/1
0	NPAC Release 3.0 Implementation	598 days	Fri 1/15/99	Mon 3/5/01			
1	Release 3.0 Implementation	598 days	Fri 1/15/99	Mon 3/5/01	All		
2	✓ Statement of Work for Release 3.0 Signed	1 day	Fri 8/6/99	Fri 8/6/99	Industry		
3	✓ SOW Project Plan Due	25 days	Fri 8/6/99	Wed 9/8/99	NeuStar		
4	SOW Addendum to Mandate Minimum Testing Required Completion	78 days	Fri 1/14/00	Fri 4/28/00			
7	✓ ASN.1 & GDMO SPEC Completion	285 days	Fri 1/15/99	Mon 1/31/00	NeuStar		
13	✓ FRS Integrated Document Completion	40 days	Thu 1/6/00	Mon 2/28/00			
17	✓ IIS Integrated Document Completion	19 days	Wed 2/2/00	Mon 2/28/00			
21	✓ Interoperability Test Plan and Test Cases Completion	28 days	Thu 2/10/00	Mon 3/20/00			
33	✓ Turn Up Test Plan and Test Cases Completion	70 days	Wed 11/24/99	Fri 2/25/00			
48	M&P Development Completion	85 days	Mon 1/24/00	Fri 5/19/00			
60	Status Reports	301 days	Fri 11/12/99	Fri 12/8/00			
73	✓ New/Existing SOA/LSMS Interoperability Testing Preparation	30 days	Mon 3/6/00	Fri 4/14/00			
76	Interoperability Test Execution	38 days	Mon 4/17/00	Wed 6/7/00			
89	✓ Release 3.0 Software Delivered to NeuStar	1 day	Thu 6/22/00	Thu 6/22/00	NeuStar		
90	✓ Release 3.0 NeuStar Internal Testing	28 days	Fri 6/23/00	Fri 7/28/00	NeuStar		
91	Testing Status Meetings	82 days	Thu 8/17/00	Thu 11/23/00			
95	Region 1 (Northeast) Release 3.0 Testing and Rollout	522 days	Fri 1/15/99	Sun 12/3/00			
96	Install Release 3.0 on Test Bed for Region 1 (Northeast) Service Provider Te	2 days	Sat 7/29/00	Sun 7/30/00			
99	Region 1 (Northeast) Individual Release 3.0 Turn Up Test Execution (Regre	39 days	Mon 7/31/00	Fri 9/15/00			
100	Region 1 (Northeast) Turn Up Testing Preparation	146 days	Fri 1/14/00	Sat 7/29/00			
113	EMW (Extended Maintenance Window) Request Completion	51 days	Mon 7/31/00	Mon 10/2/00			
114	✓ Inform SPs of LLCs response to EMW request	1 day	Mon 2/19/01	Mon 2/19/01	NeuStar		



Release 3.0 Project Plan

ID	Task Name	Duration	Start	Finish	Resource Names	May	
						5/25	6/1
115	Complete SP Profile Updates	46 days	Mon 7/31/00	Mon 9/25/00			
120	ATT	74 days	Mon 7/31/00	Tue 10/31/00	ATT/NeuStar		
121	Illuminet	74 days	Mon 7/31/00	Tue 10/31/00	Illuminet/NeuStar		
122	MCI Worldcom	74 days	Mon 7/31/00	Tue 10/31/00	MCI Worldcom/NeuStar		
123	Sprint	74 days	Mon 7/31/00	Tue 10/31/00	Sprint/NeuStar		
124	TCG	74 days	Mon 7/31/00	Tue 10/31/00	TCG/NeuStar		
125	GTE	74 days	Mon 7/31/00	Tue 10/31/00	GTE/NeuStar		
126	Brooks Fiber	74 days	Mon 7/31/00	Tue 10/31/00	Brooks Fiber/NeuStar		
127	Bell Atlantic	74 days	Mon 7/31/00	Tue 10/31/00	Bell Atlantic/NeuStar		
128	Cox Communications	74 days	Mon 7/31/00	Tue 10/31/00	Cox Comm/NeuStar		
129	Allegiance	74 days	Mon 7/31/00	Tue 10/31/00	Allegiance/NeuStar		
130	SNET	74 days	Mon 7/31/00	Tue 10/31/00	SNET/NeuStar		
131	North American Telecom	74 days	Mon 7/31/00	Tue 10/31/00	North American Telecom/NeuStar		
132	Teligent	74 days	Mon 7/31/00	Tue 10/31/00	Teligent/NeuStar		
133	ATT Wireless	74 days	Mon 7/31/00	Tue 10/31/00	ATT Wireless/NeuStar		
134	GTEINS	74 days	Mon 7/31/00	Tue 10/31/00	GTEINS/NeuStar		
135	ICI	74 days	Mon 7/31/00	Tue 10/31/00	ICI/NeuStar		
136	Qwest	74 days	Mon 7/31/00	Tue 10/31/00	Qwest/NeuStar		
137	TNSI	74 days	Mon 7/31/00	Tue 10/31/00	TNSI/NeuStar		
138	Williams Communications	74 days	Mon 7/31/00	Tue 10/31/00	Williams/NeuStar		



Release 3.0 Project Plan

ID	Task Name	Duration	Start	Finish	Resource Names	May	
						5/25	6/1
139	Region 1 (Northeast) Group Testing(Regression/Round Robin/New Feature)	42 days	Mon 11/6/00	Fri 12/22/00	Region 1 SP's		
140	Test BDD (Bulk Data Download) file available - FTP Directory of NE Production Bc1	1 day	Fri 3/2/01	Fri 3/2/01	NeuStar		
141	Notify SPs to be assigned to additional NE Region App Servers	1 day	Mon 2/19/01	Mon 2/19/01	NeuStar		
142	Provide IP Addresses for additional NE Region App Servers	1 day	Fri 3/2/01	Fri 3/2/01	NeuStar		
143	Region 1 (Northeast) Regression Testing	5 days	Mon 2/19/01	Fri 2/23/01	Region 1 SPs		
144	Region 1 (Northeast) Disaster Recovery Testing	5 days	Mon 2/26/01	Fri 3/2/01	Region 1 SPs		
145	Region 1 (Northeast) Performance Testing	5 days	Mon 3/5/01	Fri 3/9/01	Region 1 SPs		
146	Region 1 (Northeast) Moratorium (if applicable)	5 days	Mon 3/12/01	Fri 3/16/01	Region 1 SPs		
147	Production BDD file available- FTP Directory of NE Production Box	1 day	Fri 3/16/01	Fri 3/16/01	NeuStar		
148	Region 1 (Northeast) Install Rel 3.0 Production Software/Hardware- Production	2 days	Sat 11/4/00	Sun 11/5/00	2+1 Configuration		
149	Database Conversion	1 day	Sat 3/17/01	Sat 3/17/01	NeuStar		
150	Software Installation	1 day	Sun 3/18/01	Sun 3/18/01	NeuStar		
151	2+1 Configuration	1 day	Sun 3/18/01	Sun 3/18/01	NeuStar/Region 1 SPs		
152	Conference Call GO, NO-GO Decision; Sunday at 12noon CST	0 days	Sun 3/18/01	Sun 3/18/01	NeuStar/Region 1 SPs		
153	Region 1 (Northeast) General Availability - LIVE	1 day	Mon 3/19/01	Mon 3/19/01	Region 1 SPs		
154	Region 1 (Northeast) Moratorium (if applicable)	5 days	Mon 3/19/01	Fri 3/23/01	Region 1 SPs		
155	Region 1 (Northeast) Disaster Recovery Test - Production (To Be Scheduled)	0 days	Sun 3/25/01	Sun 3/25/01	Region 1 SPs		
156	Region 1 (Northeast) Post Implementation Review	10 days	Mon 11/6/00	Fri 11/17/00			
157	Issue Letter to PE's Results of Installation	1 day	Mon 3/19/01	Mon 3/19/01	NeuStar		
158	Post Mortem-ConCall w/PE's	1 day	Fri 3/23/01	Fri 3/23/01	NeuStar/PE		
159	2nd Post Mortem ConfCall 10 days after Install w/PE's	1 day	Fri 3/30/01	Fri 3/30/01	NeuStar/PE		



Release 3.0 Project Plan

ID	Task Name	Duration	Start	Finish	Resource Names	May	
						5/25	6/1
160	Super Region Release 3.0 Testing and Rollout	327 days	Fri 1/14/00	Mon 3/5/01			
161	Install Release 3.0 on Test Bed for Super Region Service Provider Testing	1 day	Sat 9/16/00	Sun 9/17/00			
164	Super Region Turn Up Testing Preparation	186 days	Fri 1/14/00	Fri 9/15/00			
176	EMW (Extended Maintenance Window) Request Completion	52 days	Mon 9/18/00	Mon 11/20/00			
177	Inform SPs of LLCs response to EMW request	1 day	Mon 2/19/01	Mon 2/19/01	NeuStar		
178	Complete SP Profile Updates - Super Region	40 days	Mon 9/18/00	Mon 11/6/00			
179	Request SP Profile Information	1 day	Fri 12/1/00	Fri 12/1/00	NeuStar		
180	SP Profile Information Received	22 days	Mon 12/4/00	Fri 12/29/00	Super Region SPs		
181	SP Profile Information Reviewed and Updated	54 days	Tue 1/2/01	Wed 2/28/01	NeuStar		
182	SP Profiles Complete	1 day	Fri 3/2/01	Fri 3/2/01	NeuStar		
183	Super Region Individual Release 3.0 Turn Up Test Execution (Regression/44 days/turn only)	44 days/turn only	Mon 9/18/00	Fri 11/10/00			
201	Super Region Group Testing(Regression/Round Robin/New Feature)	28 days	Tue 1/2/01	Wed 1/31/01	Super Region SPs		



Release 3.0 Project Plan

ID	Task Name	Duration	Start	Finish	Resource Names	May	
						5/25	6/1
202	Region 2 (Western) Rollout	11 days	Mon 1/29/01	Fri 2/9/01			
203	ATT	12 days	Mon 3/19/01	Mon 4/2/01			
204	Illuminet	12 days	Mon 3/19/01	Mon 4/2/01			
205	MCI Worldcom	12 days	Mon 3/19/01	Mon 4/2/01			
206	Sprint	12 days	Mon 3/19/01	Mon 4/2/01			
207	TCG	12 days	Mon 3/19/01	Mon 4/2/01			
208	GTE	12 days	Mon 3/19/01	Mon 4/2/01			
209	Brooks Fiber	12 days	Mon 3/19/01	Mon 4/2/01			
210	Cox Communications	12 days	Mon 3/19/01	Mon 4/2/01			
211	Teligent	12 days	Mon 3/19/01	Mon 4/2/01			
212	ATT Wireless	12 days	Mon 3/19/01	Mon 4/2/01			
213	GTEINS	12 days	Mon 3/19/01	Mon 4/2/01			
214	ICI	12 days	Mon 3/19/01	Mon 4/2/01			
215	Qwest	12 days	Mon 3/19/01	Mon 4/2/01			
216	TNSI	12 days	Mon 3/19/01	Mon 4/2/01			
217	Williams Communications	12 days	Mon 3/19/01	Mon 4/2/01			
218	Airtouch Cellular	12 days	Mon 3/19/01	Mon 4/2/01			
219	GST Telecom	12 days	Mon 3/19/01	Mon 4/2/01			
220	ICG	12 days	Mon 3/19/01	Mon 4/2/01			
221	Bell South	12 days	Mon 3/19/01	Mon 4/2/01			
222	Alltel	12 days	Mon 3/19/01	Mon 4/2/01			
223	Excel Communications	12 days	Mon 3/19/01	Mon 4/2/01			
224	US West	12 days	Mon 3/19/01	Mon 4/2/01			
225	McLoud USA (DTG)	12 days	Mon 3/19/01	Mon 4/2/01			
226	Test BDD (Bulk Data Download) file available- FTP Directory Western	1 day	Fri 3/16/01	Fri 3/16/01	NeuStar		
227	Notify SPs to be assigned to additional Western Region App Servers	1 day	Mon 3/5/01	Mon 3/5/01	NeuStar		
228	Provide IP Addresses for additional Western Region App Servers	1 day	Fri 3/16/01	Fri 3/16/01	NeuStar		



Release 3.0 Project Plan

ID	Task Name	Duration	Start	Finish	Resource Names	May	
						5/25	6/1
229	Region 2 (Western) Moratorium (if applicable)	5 days	Mon 3/26/01	Fri 3/30/01	Region 2 SPs		
230	Production BDD file available- FTP Directory Western Production Box	1 day	Fri 3/30/01	Fri 3/30/01	NeuStar		
231	Region 2 (Western) Install Rel 3.0 Production Software/Hardware - Produce	2 days	MigSat 3/31/01	file; (Sun 4/1/01)	NeuStar		
232	2+1 Configuration	2 days	Sat 3/31/01	Sun 4/1/01	NeuStar/Region 2 SPs		
233	Conference Call GO, NO-GO Decision; Sunday at 12noonCST	1 day	Sun 4/1/01	Sun 4/1/01	NeuStar/Region 2 SPs		
234	Region 2 (Western) General Availability - LIVE	1 day	Mon 4/2/01	Mon 4/2/01	Region 2 SPs		
235	Region 2 (Western) Moratorium (if applicable)	5 days	Mon 4/2/01	Fri 4/6/01	Region 2 SPs		
236	Region 3 (West Coast) Rollout	12 days	Mon 1/8/01	Fri 1/19/01			
237	ATT	6 days	Mon 4/2/01	Mon 4/9/01			
238	Illuminet	6 days	Mon 4/2/01	Mon 4/9/01			
239	MCI Worldcom	6 days	Mon 4/2/01	Mon 4/9/01			
240	Sprint	6 days	Mon 4/2/01	Mon 4/9/01			
241	TCG	6 days	Mon 4/2/01	Mon 4/9/01			
242	GTE	6 days	Mon 4/2/01	Mon 4/9/01			
243	Brooks Fiber	6 days	Mon 4/2/01	Mon 4/9/01			
244	Cox Communications	6 days	Mon 4/2/01	Mon 4/9/01			
245	Allegiance	6 days	Mon 4/2/01	Mon 4/9/01			
246	Teligent	6 days	Mon 4/2/01	Mon 4/9/01			
247	ATT Wireless	6 days	Mon 4/2/01	Mon 4/9/01			
248	GTEINS	1 day	Mon 4/9/01	Mon 4/9/01			
249	ICI	6 days	Mon 4/2/01	Mon 4/9/01			
250	Qwest	1 day	Mon 4/9/01	Mon 4/9/01			
251	TNSI	6 days	Mon 4/2/01	Mon 4/9/01			
252	Williams Communications	6 days	Mon 4/2/01	Mon 4/9/01			
253	SBC	6 days	Mon 4/2/01	Mon 4/9/01			
254	Airtouch Cellular	6 days	Mon 4/2/01	Mon 4/9/01			
255	GST Telecom	6 days	Mon 4/2/01	Mon 4/9/01			
256	ICG	6 days	Mon 4/2/01	Mon 4/9/01			
257	Test BDD (Bulk Data Download) file available - FTP Directory West Coast Pro	1 day	BoxFri 3/23/01	Fri 3/23/01	NeuStar		



Release 3.0 Project Plan

ID	Task Name	Duration	Start	Finish	Resource Names	May	
						5/25	6/1
258	Notify SPs to be assigned to additional West Coast Region App Servers	1 day	Mon 3/12/01	Mon 3/12/01	NeuStar		
259	Provide IP Addresses for additional West Coast Region App Servers	1 day	Fri 3/23/01	Fri 3/23/01	NeuStar		
260	Region 3 (West Coast) Moratorium (if applicable)	5 days	Mon 4/2/01	Fri 4/6/01	Region 3 SPs		
261	Production BDD file available-FTP Directory West Coast Production Box	1 day	Fri 4/6/01	Fri 4/6/01	NeuStar		
262	Region 3 (West Coast) Install Rel 3.0 Production Software/Hardware - Produ	0 days	load MSat 4/7/01	ata fiSun 4/8/01	NeuStar		
263	2+1 Configuration	1 day	Sat 4/7/01	Sun 4/8/01	NeuStar/Region 3 SPs		
264	Conference Call GO, NO-GO Decision; Sunday at 12noon CST	1 day	Sun 4/8/01	Sun 4/8/01	NeuStar/Region 3 SPs		
265	Region 3 (West Coast) General Availability - LIVE	1 day	Mon 4/9/01	Mon 4/9/01	Region 3 SPs		
266	Region 3 (West Coast) Moratorium (if applicable)	5 days	Mon 4/9/01	Fri 4/13/01	Region 3 SPs		
267	Region 4 (MidAtlantic) Rollout	12 days	Mon 2/12/01	Fri 2/23/01			
268	ATT	14 days	Mon 4/9/01	Mon 4/23/01			
269	Illuminet	14 days	Mon 4/9/01	Mon 4/23/01			
270	MCI Worldcom	14 days	Mon 4/9/01	Mon 4/23/01			
271	Sprint	14 days	Mon 4/9/01	Mon 4/23/01			
272	TCG	14 days	Mon 4/9/01	Mon 4/23/01			
273	GTE	14 days	Mon 4/9/01	Mon 4/23/01			
274	Bell Atlantic	14 days	Mon 4/9/01	Mon 4/23/01			
275	Cox Communications	14 days	Mon 4/9/01	Mon 4/23/01			
276	Allegiance	14 days	Mon 4/9/01	Mon 4/23/01			
277	SNET	14 days	Mon 4/9/01	Mon 4/23/01			
278	North American Telecom	14 days	Mon 4/9/01	Mon 4/23/01			
279	Teligent	14 days	Mon 4/9/01	Mon 4/23/01			
280	ATT Wireless	14 days	Mon 4/9/01	Mon 4/23/01			
281	GTEINS	14 days	Mon 4/9/01	Mon 4/23/01			
282	ICI	14 days	Mon 4/9/01	Mon 4/23/01			
283	Qwest	14 days	Mon 4/9/01	Mon 4/23/01			
284	TNSI	14 days	Mon 4/9/01	Mon 4/23/01			
285	Williams Communications	14 days	Mon 4/9/01	Mon 4/23/01			
286	Alltel	14 days	Mon 4/9/01	Mon 4/23/01			



Release 3.0 Project Plan

ID	Task Name	Duration	Start	Finish	Resource Names	May	
						5/25	6/1
287	Excel Communications	14 days	Mon 4/9/01	Mon 4/23/01			
288	Test BDD (Bulk Data Download) file available-FTP Directory Mid-Atlantic 1 day	1 day	Fri 4/6/01	Fri 4/6/01	NeuStar		
289	Notify SPs assigned to additional MidAtlantic App Servers	1 day	Mon 3/26/01	Mon 3/26/01	NeuStar		
290	Provide IP Address for additional MidAtlantic App Servers	1 day	Fri 4/6/01	Fri 4/6/01	NeuStar		
291	Region 4 (MidAtlantic) Moratorium (if applicable)	5 days	Mon 4/16/01	Fri 4/20/01	Region 4 SPs		
292	Production BDD file available-FTP Directory Mid-Atlantic Production Box 1 day	1 day	Fri 4/20/01	Fri 4/20/01	NeuStar		
293	Region 4 (MidAtlantic) Install Rel 3.0 Production Software/Hardware - Pi2 days and k	2 days	Sat 4/21/01	Sun 4/22/01	NeuStar1 Configuration		
294	2+1 Configuration	1 day	Sat 4/21/01	Sun 4/22/01	NeuStar/Region 4 SPs		
295	Conference Call GO, NO-GO Decision ; Sunday at 12noon CST	1 day	Sun 4/22/01	Sun 4/22/01	NeuStar/Region 4 SPs		
296	Region 4 (MidAtlantic) General Availability - LIVE	1 day	Mon 4/23/01	Mon 4/23/01	Region 4 SPs		
297	Region 4 (MidAtlantic) Moratorium (if applicable)	5 days	Mon 4/23/01	Fri 4/27/01	Region 4 SPs		
298	Region 5 (Southeast) Rollout	11 days	Mon 1/15/01	Fri 1/26/01			
299	ATT	7 days	Mon 4/23/01	Mon 4/30/01			
300	Illuminet	7 days	Mon 4/23/01	Mon 4/30/01			
301	MCI Worldcom	7 days	Mon 4/23/01	Mon 4/30/01			
302	Sprint	7 days	Mon 4/23/01	Mon 4/30/01			
303	TCG	7 days	Mon 4/23/01	Mon 4/30/01			
304	GTE	7 days	Mon 4/23/01	Mon 4/30/01			
305	Brooks Fiber	7 days	Mon 4/23/01	Mon 4/30/01			
306	Cox Communications	7 days	Mon 4/23/01	Mon 4/30/01			
307	Allegiance	7 days	Mon 4/23/01	Mon 4/30/01			
308	Teligent	7 days	Mon 4/23/01	Mon 4/30/01			
309	ATT Wireless	7 days	Mon 4/23/01	Mon 4/30/01			
310	GTEINS	7 days	Mon 4/23/01	Mon 4/30/01			
311	ICI	7 days	Mon 4/23/01	Mon 4/30/01			
312	Qwest	7 days	Mon 4/23/01	Mon 4/30/01			
313	TNSI	7 days	Mon 4/23/01	Mon 4/30/01			
314	Williams Communications	7 days	Mon 4/23/01	Mon 4/30/01			
315	Ameritech Cellular	7 days	Mon 4/23/01	Mon 4/30/01			



Release 3.0 Project Plan

ID	Task Name	Duration	Start	Finish	Resource Names	May	
						5/25	6/1
316	Bell South	7 days	Mon 4/23/01	Mon 4/30/01			
317	Trivergent	7 days	Mon 4/23/01	Mon 4/30/01			
318	Actel	7 days	Mon 4/23/01	Mon 4/30/01			
319	Alltel	7 days	Mon 4/23/01	Mon 4/30/01			
320	Thrifty Call	7 days	Mon 4/23/01	Mon 4/30/01			
321	Airtouch Cellular	7 days	Mon 4/23/01	Mon 4/30/01			
322	ICG	7 days	Mon 4/23/01	Mon 4/30/01			
323	Test BDD (Bulk Data Download) file available-FTP Directory on Southeast Prc1 day on Box	Fri 4/13/01	Fri 4/13/01	Fri 4/13/01	NeuStar		
324	Notify SPs to be assigned to additional Southeast Region App Servers	1 day	Mon 4/2/01	Mon 4/2/01	NeuStar		
325	Provide IP Addresses for additional Southeast Region App Servers	1 day	Fri 4/13/01	Fri 4/13/01	NeuStar		
326	Region 5 (Southeast) Moratorium (if applicable)	5 days	Mon 4/23/01	Fri 4/27/01	Region 5 SPs		
327	Production BDD file available-FTP Directory Souteast Production Box	1 day	Fri 4/27/01	Fri 4/27/01	NeuStar		
328	Region 5 (Southeast) Install Rel 3.0 Production Software/Hardware - Produce 1 day	1 day	MSat 4/28/01	filSun 4/29/01	NeuStar	figuration	
329	2+1 Configuration	1 day	Sat 4/28/01	Sun 4/29/01	NeuStar/Region 5 SPs		
330	Conference Call GO, NO-GO Decision; Sunday at 12noon CST	1 day	Sun 4/29/01	Sun 4/29/01	NeuStar/Region 5 SPs		
331	Region 5 (Southeast) General Availability - LIVE	1 day	Mon 4/30/01	Mon 4/30/01	Region 5 SPs		
332	Region 5 (Southeast) Moratorium (if applicable)	5 days	Mon 4/30/01	Fri 5/4/01	Region 5 SPs		
333	Region 6 (Southwest) Rollout	11 days	Mon 1/22/01	Fri 2/2/01			
334	ATT	7 days	Mon 4/30/01	Mon 5/7/01			
335	Illuminet	7 days	Mon 4/30/01	Mon 5/7/01			
336	MCI Worldcom	7 days	Mon 4/30/01	Mon 5/7/01			
337	Sprint	7 days	Mon 4/30/01	Mon 5/7/01			
338	TCG	7 days	Mon 4/30/01	Mon 5/7/01			
339	GTE	7 days	Mon 4/30/01	Mon 5/7/01			
340	Brooks Fiber	7 days	Mon 4/30/01	Mon 5/7/01			
341	Cox Communications	7 days	Mon 4/30/01	Mon 5/7/01			
342	Allegiance	7 days	Mon 4/30/01	Mon 5/7/01			
343	Teligent	7 days	Mon 4/30/01	Mon 5/7/01			
344	ATT Wireless	7 days	Mon 4/30/01	Mon 5/7/01			



Release 3.0 Project Plan

ID	Task Name	Duration	Start	Finish	Resource Names	May	
						5/25	6/1
345	GTEINS	7 days	Mon 4/30/01	Mon 5/7/01			
346	ICI	7 days	Mon 4/30/01	Mon 5/7/01			
347	Qwest	7 days	Mon 4/30/01	Mon 5/7/01			
348	TNSI	7 days	Mon 4/30/01	Mon 5/7/01			
349	Williams Communications	7 days	Mon 4/30/01	Mon 5/7/01			
350	Southwestern Bell	7 days	Mon 4/30/01	Mon 5/7/01			
351	Excel Communications	7 days	Mon 4/30/01	Mon 5/7/01			
352	SBC	7 days	Mon 4/30/01	Mon 5/7/01			
353	GST Telecom	7 days	Mon 4/30/01	Mon 5/7/01			
354	Bell South	7 days	Mon 4/30/01	Mon 5/7/01			
355	Alltel	7 days	Mon 4/30/01	Mon 5/7/01			
356	Thrifty Call	7 days	Mon 4/30/01	Mon 5/7/01			
357	Test BDD (Bulk Data Download) file available-FTP Directory on Southwest Pr1 day on Bo:Fri 4/20/01		Fri 4/20/01	Fri 4/20/01	NeuStar		
358	Notify SPs assigned to additional Southwest Region App Servers	1 day	Mon 4/9/01	Mon 4/9/01	NeuStar		
359	Provide IP Addresses for additional Southwest Region App Servers	1 day	Fri 4/20/01	Fri 4/20/01	NeuStar		
360	Region 6 (Southwest) Moratorium (if applicable)	5 days	Mon 4/30/01	Fri 5/4/01	Region 6 SPs		
361	Production BDD file available-FTP Directory on Southwest Production Box	1 day	Fri 5/4/01	Fri 5/4/01	NeuStar		
362	Region 6 (Southwest) Install Rel 3.0 Production Software/Hardware- Produce 1 day on MidSat 5/5/01 file;Sun 5/6/01		MidSat 5/5/01	Sun 5/6/01	NeuStar	figuration	
363	2+1 Configuration	1 day	Sat 5/5/01	Sun 5/6/01	NeuStar/Region 6 SPs		
364	Conference Call GO, NO-GO Decision; Sunday at 12noon CST	1 day	Sun 5/6/01	Sun 5/6/01	NeuStar/Region 6 SPs		
365	Region 6 (Southwest) General Availability - LIVE	1 day	Mon 5/7/01	Mon 5/7/01	Region 6 SPs		
366	Region 6 (Southwest) Moratorium (if applicable)	5 days	Mon 5/7/01	Fri 5/11/01	Region 6 SPs		
367	Region 7 (MidWest) Rollout	11 days	Mon 2/5/01	Fri 2/16/01			
368	ATT	11 days	Mon 5/7/01	Mon 5/21/01			
369	Illuminet	11 days	Mon 5/7/01	Mon 5/21/01			
370	MCI Worldcom	11 days	Mon 5/7/01	Mon 5/21/01			
371	Sprint	11 days	Mon 5/7/01	Mon 5/21/01			
372	TCG	11 days	Mon 5/7/01	Mon 5/21/01			



Release 3.0 Project Plan

ID	Task Name	Duration	Start	Finish	Resource Names	May	
						5/25	6/1
373	GTE	11 days	Mon 5/7/01	Mon 5/21/01			
374	Brooks Fiber	11 days	Mon 5/7/01	Mon 5/21/01			
375	Allegiance	11 days	Mon 5/7/01	Mon 5/21/01			
376	Teligent	11 days	Mon 5/7/01	Mon 5/21/01			
377	ATT Wireless	11 days	Mon 5/7/01	Mon 5/21/01			
378	GTEINS	11 days	Mon 5/7/01	Mon 5/21/01			
379	ICI	11 days	Mon 5/7/01	Mon 5/21/01			
380	TNSI	11 days	Mon 5/7/01	Mon 5/21/01			
381	Williams Communications	11 days	Mon 5/7/01	Mon 5/21/01			
382	ICG	11 days	Mon 5/7/01	Mon 5/21/01			
383	Ameritech Cellular	11 days	Mon 5/7/01	Mon 5/21/01			
384	Alltel	11 days	Mon 5/7/01	Mon 5/21/01			
385	Excel Communications	11 days	Mon 5/7/01	Mon 5/21/01			
386	Ameritech	11 days	Mon 5/7/01	Mon 5/21/01			
387	Cincinnati Bell	11 days	Mon 5/7/01	Mon 5/21/01			
388	US Xchange	11 days	Mon 5/7/01	Mon 5/21/01			
389	Test BDD (Bulk Data Download) file available-FTP Directory on Midwest Prod1	1 day	Fri 5/4/01	Fri 5/4/01	NeuStar		
390	Notify SPs assigned to additional MidWest Region App Servers	1 day	Mon 4/30/01	Mon 4/30/01	NeuStar		
391	Provide IP Addresses for additional MidWest Region App Servers	1 day	Fri 5/4/01	Fri 5/4/01	NeuStar		
392	Region 7 (MidWest) Moratorium (if applicable)	5 days	Mon 5/14/01	Fri 5/18/01	Region 7 SPs		
393	Production BDD file available-FTP Directory on Midwest Production Box	1 day	Fri 5/18/01	Fri 5/18/01	NeuStar		
394	Region 7 (MidWest) Install Rel 3.0 Production Software/Hardware - Produce a	1 day	Sat 5/19/01	Sun 5/20/01	NeuStar/guration		
395	2+1 Configuration	1 day	Sat 5/19/01	Sun 5/20/01	NeuStar/Region 7 SPs		
396	Conference Call GO, NO-GO Decision; Sunday at 12noon CST	1 day	Sun 5/20/01	Sun 5/20/01	NeuStar/Region 7 SPs		
397	Region 7 (MidWest) General Availability - LIVE	1 day	Mon 5/21/01	Mon 5/21/01	Region 7 SPs		
398	Region 7 (MidWest) Moratorium (if applicable)	5 days	Mon 5/21/01	Fri 5/25/01	Region 7 SPs		
399	Super Region Post Implementation Review	11 days	Mon 2/19/01	Mon 3/5/01			
400	Issue Letter to PE's Results of Installation	1 day	Mon 5/21/01	Mon 5/21/01	NeuStar		
401	Post Mortem-ConCall w/PE's	1 day	Fri 5/25/01	Fri 5/25/01	NeuStar/PE		
402	2nd Post Mortem ConCall 10 days after Install w/PE's	1 day	Fri 6/1/01	Fri 6/1/01	NeuStar/PE		