



Release 3.0 Project Plan

ID	Task Name	Duration	Start	Finish	Resource Names
1	Release 3.0 Implementation	574 days	Fri 1/15/99	Mon 2/12/01	All
2	Statement of Work for Release 3.0 Signed	1 day	Fri 8/6/99	Fri 8/6/99	Industry
3	SOW Project Plan Due	25 days	Fri 8/6/99	Wed 9/8/99	NeuStar
4	SOW Addendum to Mandate Minimum Testing Required Completion	78 days	Fri 1/14/00	Fri 4/28/00	
5	SOW Addendum Proposal Issued to Mandate Minimum Testing Required	1 day	Fri 1/14/00	Fri 1/14/00	NeuStar
6	SOW Addendum Approval by LLC/Pes	1 day	Fri 4/28/00	Fri 4/28/00	LLC/PE
7	ASN.1 & GDMO SPEC Completion	285 days	Fri 1/15/99	Mon 1/31/00	
8	ASN.1 & GDMO LNPA Working Group Delta Document Completion	1 day	Fri 1/15/99	Fri 1/15/99	LNPA Working GRp
9	ASN.1 & GDMO Spec Distributed	1 day	Mon 9/27/99	Mon 9/27/99	NeuStar
10	ASN.1 & GDMO Review Period	62 days	Tue 9/28/99	Wed 12/15/99	Industry
11	ASN.1 & GDMO Changes Incorporated	21 days	Thu 12/16/99	Thu 1/13/00	NeuStar
12	ASN.1 & GDMO Final Version Distributed	1 day	Mon 1/31/00	Mon 1/31/00	NeuStar
13	FRS Integrated Document Completion	40 days	Thu 1/6/00	Mon 2/28/00	
14	FRS Integrated Document Distributed to Industry	1 day	Thu 1/6/00	Thu 1/6/00	NeuStar
15	FRS Review at LNPA	5 days	Mon 2/14/00	Fri 2/18/00	Industry
16	FRS Final Distribution	1 day	Mon 2/28/00	Mon 2/28/00	NeuStar
17	IIS Integrated Document Completion	19 days	Wed 2/2/00	Mon 2/28/00	
18	IIS Integrated Document Distributed to Industry	1 day	Wed 2/2/00	Wed 2/2/00	NeuStar
19	IIS Review at LNPA	5 days	Mon 2/14/00	Fri 2/18/00	Industry
20	IIS Final Distribution	1 day	Mon 2/28/00	Mon 2/28/00	NeuStar
21	Interoperability Test Plan and Test Cases Completion	28 days	Thu 2/10/00	Mon 3/20/00	
22	Produce Draft Version 0.1 Interoperability Test Plan and Test Cases	18 days	Thu 2/10/00	Mon 3/6/00	
23	Release 3.0 Interoperability Test Plan/Cases Version 0.1 (Draft) Distributed to Industry	1 day	Thu 2/10/00	Thu 2/10/00	NeuStar
24	Release 3.0 Interoperability Test Plan/Cases Review Period Version 0.1 (Draft) - 1st Review Period	9 days	Fri 2/11/00	Wed 2/23/00	Industry
25	Release 3.0 Interoperability Test Plan/Cases Review Version 0.1 (Draft) - Face-to-Face Review	2 days	Thu 2/24/00	Fri 2/25/00	Industry
26	Release 3.0 Interoperability Test Plan/Cases Version 0.1 (Draft) Changes Incorporated	5 days	Mon 2/28/00	Fri 3/3/00	NeuStar
27	Release3.0 Interoperability Test Plan/Cases Version 0.2 (Draft) Distributed	1 day	Mon 3/6/00	Mon 3/6/00	NeuStar



Release 3.0 Project Plan

ID	Task Name	Duration	Start	Finish	Resource Names
28	Produce Final Version 1.0 Interoperability Test Plan and Test Cases	10 days	Tue 3/7/00	Mon 3/20/00	
29	Release 3.0 Interoperability Test Plan/Cases Version 0.2 (Draft) Review Period	5 days	Tue 3/7/00	Mon 3/13/00	Industry
30	Release 3.0 Interoperability Test Plan/Cases Version 0.2 (Draft) Review Conference Call	1 day	Tue 3/14/00	Tue 3/14/00	Industry
31	Release 3.0 Interoperability Test Plan/Cases Version 0.2 (Draft) Changes Incorp	3 days	Wed 3/15/00	Fri 3/17/00	NeuStar
32	Distribution of Release 3.0 Interoperability Test Plan/Cases Final Document Version 1.0	1 day	Mon 3/20/00	Mon 3/20/00	NeuStar
33	Turn Up Test Plan and Test Cases Completion	70 days	Wed 11/24/99	Fri 2/25/00	
34	Produce Draft Version 0.1 Turn Up Test Plan and Test Cases	34 days	Wed 11/24/99	Mon 1/10/00	
35	Release 3.0 Turn Up Test Plan and Test Cases Version 0.1 (Draft)-Distributed to Industry	1 day	Wed 11/24/99	Wed 11/24/99	NeuStar
36	Release 3.0 Turn Up Test Plan and Test Cases Version 0.1 (Draft) 1st Review Period	13 days	Thu 11/25/99	Mon 12/13/99	Industry
37	Release 3.0 Turn Up Test Plan and Test Cases Version 0.1 (Draft) Face-to-Face Review	3 days	Tue 12/14/99	Thu 12/16/99	Industry
38	Release 3.0 Turn Up Test Plan and Test Cases Version 0.1 (Draft) Changes Incorporated	16 days	Fri 12/17/99	Fri 1/7/00	NeuStar
39	Release 3.0 Turn Up Test Plan and Test Cases Version 0.2 (Draft) Distributed	1 day	Mon 1/10/00	Mon 1/10/00	NeuStar
40	Produce Final Version 1.0 Turn Up Test Plan and Test Cases	36 days	Tue 1/11/00	Fri 2/25/00	
41	Release 3.0 Turn Up Test Plan and Test Cases Version 0.2 (Draft) Review Period	8 days	Tue 1/11/00	Thu 1/20/00	Industry
42	Release 3.0 Turn Up Test Plan and Test Cases Version 0.2 (Draft) Face-to-Face Review	3 days	Tue 2/1/00	Thu 2/3/00	Industry
43	Release 3.0 Turn Up Test Plan and Test Cases Version 1.0 Distribution	1 day	Fri 2/25/00	Fri 2/25/00	NeuStar
44	Minimum Test Case Suite Finalized	3 days	Tue 2/1/00	Thu 2/3/00	
45	Minimum Test Case Suite Finalized for Non Pooling	3 days	Tue 2/1/00	Thu 2/3/00	PE/Industry
46	Minimum Test Case Suite Finalized for Pooling w / no EDR	3 days	Tue 2/1/00	Thu 2/3/00	PE/Industry
47	Minimum Test Case Suite Finalized for Pooling w / EDR	3 days	Tue 2/1/00	Thu 2/3/00	PE/Industry
48	M&P Development Completion	85 days	Mon 1/24/00	Fri 5/19/00	
49	Produce Draft Version 0.1 M&P	66 days	Mon 1/24/00	Mon 4/24/00	
50	Release 3.0 M&P Version 0.1 (Draft) Distributed	1 day	Mon 1/24/00	Mon 1/24/00	NeuStar
51	Release 3.0 M&P Version 0.1 (Draft) Review Period	54 days	Tue 1/25/00	Fri 4/7/00	Industry
52	Release 3.0 M&P Version 0.1 (Draft) Face-to-Face Review	1 day	Mon 4/10/00	Mon 4/10/00	Industry
53	Release 3.0 Version 0.1 (Draft) Changes Incorporated	9 days	Tue 4/11/00	Fri 4/21/00	NeuStar
54	Release 3.0 M&P Version 0.2 (Draft) Distributed	1 day	Mon 4/24/00	Mon 4/24/00	NeuStar



Release 3.0 Project Plan

ID		Task Name	Duration	Start	Finish	Resource Names
55		Produce Final Version 1.0 M&P	19 days	Tue 4/25/00	Fri 5/19/00	
56		Release 3.0 M&P Version 0.2 (Draft) Review Period	6 days	Tue 4/25/00	Tue 5/2/00	Industry
57		Release 3.0 M&P Version 0.2 (Draft) Conference Call Review Period	1 day	Wed 5/3/00	Wed 5/3/00	Industry
58		Release 3.0 M&P Version 0.2 (Draft) Changes Incorporated	11 days	Thu 5/4/00	Thu 5/18/00	NeuStar
59		Release 3.0 M&P Version 1.0 Distributed	1 day	Fri 5/19/00	Fri 5/19/00	NeuStar
60		Status Reports	297 days	Fri 11/12/99	Fri 12/8/00	
61		Monthly Status Report	1 day	Fri 11/12/99	Fri 11/12/99	NeuStar
62		Monthly Status Report	1 day	Fri 12/10/99	Fri 12/10/99	NeuStar
63		Monthly Status Report	1 day	Fri 1/14/00	Fri 1/14/00	NeuStar
64		Monthly Status Report	1 day	Fri 2/11/00	Fri 2/11/00	NeuStar
65		Monthly Status Report	1 day	Fri 3/10/00	Fri 3/10/00	NeuStar
66		Monthly Status Report	1 day	Fri 4/14/00	Fri 4/14/00	NeuStar
67		Monthly Status Report	1 day	Fri 5/12/00	Fri 5/12/00	NeuStar
68		Monthly Status Report	1 day	Fri 6/9/00	Fri 6/9/00	NeuStar
69		Monthly Status Report	1 day	Fri 7/14/00	Fri 7/14/00	NeuStar
70		Monthly Status Report	1 day	Fri 8/11/00	Fri 8/11/00	NeuStar
71		Monthly Status Report	1 day	Fri 9/8/00	Fri 9/8/00	NeuStar
72		Monthly Status Report	1 day	Fri 10/13/00	Fri 10/13/00	NeuStar
73		Monthly Status Report	1 day	Fri 11/10/00	Fri 11/10/00	NeuStar
74		Monthly Status Report	1 day	Fri 12/8/00	Fri 12/8/00	NeuStar
75		New/Existing SOA/LSMS Interoperability Testing Preparation	30 days	Mon 3/6/00	Fri 4/14/00	
76		Registration Forms Sent to SPs/Vendors for ITP	1 day	Mon 3/6/00	Mon 3/6/00	NeuStar
77		DSET Ready for ITP w/new GDMO	19 days	Tue 3/21/00	Fri 4/14/00	DSET



Release 3.0 Project Plan

ID	Task Name	Duration	Start	Finish	Resource Names
78	Interoperability Test Execution	30 days	Mon 4/17/00	Fri 5/26/00	
79	AGCS	30 days	Mon 4/17/00	Fri 5/26/00	AGCS
80	Compaq	30 days	Mon 4/17/00	Fri 5/26/00	Compaq
81	TTI	30 days	Mon 4/17/00	Fri 5/26/00	TTI
82	MCI Worldcom	30 days	Mon 4/17/00	Fri 5/26/00	MCI Worldcom
83	Bell South	30 days	Mon 4/17/00	Fri 5/26/00	Bell South
84	AT&T	30 days	Mon 4/17/00	Fri 5/26/00	AT&T
85	DSET	30 days	Mon 4/17/00	Fri 5/26/00	DSET
86	ESI	30 days	Mon 4/17/00	Fri 5/26/00	ESI
87	Inlogic	30 days	Mon 4/17/00	Fri 5/26/00	Inlogic
88	Lucent	30 days	Mon 4/17/00	Fri 5/26/00	Lucent
89	Telcordia Technologies	30 days	Mon 4/17/00	Fri 5/26/00	Telcordia
90	Tekelec	30 days	Mon 4/17/00	Fri 5/26/00	Tekelec
91	Release 3.0 Software Delivered to NeuStar	1 day	Mon 5/15/00	Mon 5/15/00	NeuStar
92	Release 3.0 NeuStar Internal Testing	34 days	Tue 5/16/00	Fri 6/30/00	NeuStar
93	Testing Status Meetings	72 days	Thu 7/20/00	Thu 10/19/00	
94	Testing Status Conference Call	1 day	Thu 7/20/00	Thu 7/20/00	All
95	Testing Status Conference Call	1 day	Thu 8/24/00	Thu 8/24/00	All
96	Testing Status Conference Call	1 day	Thu 9/21/00	Thu 9/21/00	All
97	Testing Status Conference Call	1 day	Thu 10/19/00	Thu 10/19/00	All
98	Region 1 (Northeast) Release 3.0 Testing and Rollout	222 days	Fri 1/14/00	Sun 11/5/00	
99	Install Release 3.0 on Test Bed for Region 1 (Northeast) Service Provider Testing	2 days	Sat 7/1/00	Sun 7/2/00	
100	Database Conversion	1 day	Sat 7/1/00	Sat 7/1/00	NeuStar
101	Software Installation	1 day	Sun 7/2/00	Sun 7/2/00	NeuStar



Release 3.0 Project Plan

ID	Task Name	Duration	Start	Finish	Resource Names
102	Region 1 (Northeast) Turn Up Testing Preparation	124 days	Fri 1/14/00	Sat 7/1/00	
103	Notify SPs of Turn Up Test Case Suite and target testing timeframe	1 day	Mon 5/1/00	Mon 5/1/00	NeuStar
104	LLC/PEs identify sequence of Region Installation	58 days	Fri 1/14/00	Fri 3/31/00	LLC/PE
105	Issue 1st Start of Turn Up Testing Notification Via e-mail	1 day	Mon 5/29/00	Mon 5/29/00	NeuStar
106	Response Received for 1st Notification Letter	5 days	Tue 5/30/00	Mon 6/5/00	Region 1 SPs
107	Issue 2nd Start of Turn Up Testing Notification Via e-mail (copy PEs)	1 day	Tue 6/6/00	Tue 6/6/00	NeuStar
108	Response Received for 2nd Notification Letter	5 days	Wed 6/7/00	Tue 6/13/00	Region 1 SPs
109	Letter to PEs with SPs with No Reply	1 day	Wed 6/14/00	Wed 6/14/00	NeuStar
110	Test Migration File Provided for Region 1 (Northeast)	1 day	Mon 6/26/00	Mon 6/26/00	NeuStar
111	Request SP Profiles Updates for Testing	1 day	Mon 6/19/00	Mon 6/19/00	NeuStar
112	Response Received for SP Profile Updates	10 days	Tue 6/20/00	Sat 7/1/00	Region 1 SPs
113	Supplemental Test Plan Certification	1 day	Fri 6/30/00	Fri 6/30/00	NeuStar
114	EMW (Extended Maintenance Window) Request Completion	50 days	Mon 7/3/00	Mon 9/4/00	
115	Request EMW from LLCs (copy PEs)	1 day	Mon 7/3/00	Mon 7/3/00	NeuStar
116	Send Letter to PEs with LLCs with No Reply	1 day	Mon 8/21/00	Mon 8/21/00	NeuStar
117	Receive reply to EMW	46 days	Tue 7/4/00	Fri 9/1/00	LLCs
118	Inform SPs of LLCs response to EMW request	1 day	Mon 9/4/00	Mon 9/4/00	NeuStar
119	Complete SP Profile Updates	43 days	Mon 7/3/00	Mon 8/28/00	
120	Request SP Profile Information	5 days	Mon 7/3/00	Fri 7/7/00	NeuStar
121	SP Profile Information Received	25 days	Mon 7/10/00	Fri 8/11/00	Region 1 SPs
122	SP Profile Information Reviewed and Updated	12 days	Mon 8/14/00	Fri 8/25/00	NeuStar
123	SP Profiles Complete	1 day	Mon 8/28/00	Mon 8/28/00	NeuStar



Release 3.0 Project Plan

ID	Task Name	Duration	Start	Finish	Resource Names
124	Region 1 (Northeast) Individual Release 3.0 Turn Up Test Execution (Regression/New Feature/One Side only)	35 days	Mon 7/3/00	Fri 8/18/00	
125	ATT	35 days	Mon 7/3/00	Fri 8/18/00	ATT/NeuStar
126	Illuminet	35 days	Mon 7/3/00	Fri 8/18/00	Illuminet/NeuStar
127	MCI Worldcom	35 days	Mon 7/3/00	Fri 8/18/00	MCI Worldcom/NeuStar
128	Sprint	35 days	Mon 7/3/00	Fri 8/18/00	Sprint/NeuStar
129	TCG	35 days	Mon 7/3/00	Fri 8/18/00	TCG/NeuStar
130	GTE	35 days	Mon 7/3/00	Fri 8/18/00	GTE/NeuStar
131	Brooks Fiber	35 days	Mon 7/3/00	Fri 8/18/00	Brooks Fiber/NeuStar
132	Bell Atlantic	35 days	Mon 7/3/00	Fri 8/18/00	Bell Atlantic/NeuStar
133	Cox Communications	35 days	Mon 7/3/00	Fri 8/18/00	Cox Comm/NeuStar
134	Allegiance	35 days	Mon 7/3/00	Fri 8/18/00	Allegiance/NeuStar
135	SNET	35 days	Mon 7/3/00	Fri 8/18/00	SNET/NeuStar
136	North American Telecom	35 days	Mon 7/3/00	Fri 8/18/00	North American Telec
137	Teligent	35 days	Mon 7/3/00	Fri 8/18/00	Teligent/NeuStar
138	ATT Wireless	35 days	Mon 7/3/00	Fri 8/18/00	ATT Wireless/NeuStar
139	GTEINS	35 days	Mon 7/3/00	Fri 8/18/00	GTEINS/NeuStar
140	ICI	35 days	Mon 7/3/00	Fri 8/18/00	ICI/NeuStar
141	Qwest	35 days	Mon 7/3/00	Fri 8/18/00	Qwest/NeuStar
142	TNSI	35 days	Mon 7/3/00	Fri 8/18/00	TNSI/NeuStar
143	Williams Communications	35 days	Mon 7/3/00	Fri 8/18/00	Williams/NeuStar
144	Region 1 (Northeast) Group Testing(Regression/Round Robin/New Feature)	27 days	Mon 8/21/00	Fri 9/22/00	Region 1 SPs
145	Region 1 (Northeast) Performance Testing	5 days	Mon 9/25/00	Fri 9/29/00	Region 1 SPs
146	Region 1 (Northeast) Disaster Recovery Testing	5 days	Mon 10/2/00	Fri 10/6/00	Region 1 SPs
147	Region 1 (Northeast) Moratorium (if applicable)	5 days	Mon 10/2/00	Fri 10/6/00	Region 1 SPs
148	Region 1 (Northeast) Install Rel 3.0 Production Software - Produce and load Migration data file	2 days	Sat 10/7/00	Sun 10/8/00	
149	Database Conversion	1 day	Sat 10/7/00	Sat 10/7/00	NeuStar
150	Software Installation	1 day	Sun 10/8/00	Sun 10/8/00	NeuStar



Release 3.0 Project Plan

ID	Task Name	Duration	Start	Finish	Resource Names
151	Region 1 (Northeast) General Availability - LIVE	1 day	Mon 10/9/00	Mon 10/9/00	Region 1 SPs
152	Region 1 (Northeast) Moratorium (if applicable)	5 days	Mon 10/9/00	Fri 10/13/00	Region 1 SPs
153	Region 1 (Northeast) Disaster Recovery Test - Production	1 day	Sun 11/5/00	Sun 11/5/00	Region 1 SPs
154	Region 1 (Northeast) Post Implementation Review	10 days	Mon 10/9/00	Fri 10/20/00	
155	Issue Letter to PEs Results of Installation	1 day	Mon 10/9/00	Mon 10/9/00	NeuStar
156	Post Mortem-ConCall w /PEs	1 day	Tue 10/10/00	Tue 10/10/00	NeuStar/PE
157	2nd Post Mortem ConCall 10 days after Install w /PEs	1 day	Fri 10/20/00	Fri 10/20/00	NeuStar/PE
158	Super Region Release 3.0 Testing and Rollout	303 days	Fri 1/14/00	Mon 2/12/01	
159	Install Release 3.0 on Test Bed for Super Region Service Provider Testing	2 days	Sat 8/19/00	Sun 8/20/00	
160	Database Conversion	1 day	Sat 8/19/00	Sat 8/19/00	NeuStar
161	Software Installation	1 day	Sun 8/20/00	Sun 8/20/00	NeuStar
162	Super Region Turn Up Testing Preparation	160 days	Fri 1/14/00	Fri 8/18/00	
163	Notify SPs of Turn Up Test Case Suite and target testing timeframe	1 day	Mon 5/1/00	Mon 5/1/00	NeuStar
164	LLC/PEs identify sequence of Region Installation	56 days	Fri 1/14/00	Wed 3/29/00	LLC/PE
165	Issue 1st Start of Turn Up Testing Notification Via e-mail	1 day	Mon 7/17/00	Mon 7/17/00	NeuStar
166	Response Received for 1st Notification Letter	5 days	Tue 7/18/00	Mon 7/24/00	Super Region SPs
167	Issue 2nd Start of Turn Up Testing Notification Via e-mail (copy PEs)	1 day	Tue 7/25/00	Tue 7/25/00	NeuStar
168	Response Received for 2nd Notification Letter	5 days	Wed 7/26/00	Tue 8/1/00	Super Region SPs
169	Letter to PEs with SPs with No Reply	1 day	Wed 8/2/00	Wed 8/2/00	NeuStar
170	Test Migration File Provided for Super Region	1 day	Mon 8/7/00	Mon 8/7/00	NeuStar
171	Request SP Profiles Updates for Testing	1 day	Mon 7/31/00	Mon 7/31/00	NeuStar
172	Response Received for SP Profile Updates	14 days	Tue 8/1/00	Fri 8/18/00	Super Region SPs
173	EMW (Extended Maintenance Window) Request Completion	50 days	Mon 8/21/00	Mon 10/23/00	
174	Request EMW from LLCs (copy PEs)	1 day	Mon 8/21/00	Mon 8/21/00	NeuStar
175	Send Letter to PEs with LLCs with No Reply	1 day	Mon 10/2/00	Mon 10/2/00	NeuStar
176	Receive reply to EMW	48 days	Tue 8/22/00	Fri 10/20/00	Super Region SPs
177	Inform SPs of LLCs response to EMW request	1 day	Mon 10/23/00	Mon 10/23/00	NeuStar



Release 3.0 Project Plan

ID	Task Name	Duration	Start	Finish	Resource Names
178	Complete SP Profile Updates - Super Region	40 days	Mon 8/21/00	Mon 10/9/00	
179	Request SP Profile Information	5 days	Mon 8/21/00	Fri 8/25/00	NeuStar
180	SP Profile Information Received	26 days	Tue 8/22/00	Fri 9/22/00	Super Region SPs
181	SP Profile Information Review ed and Updated	10 days	Mon 9/25/00	Fri 10/6/00	NeuStar
182	SP Profiles Complete	1 day	Mon 10/9/00	Mon 10/9/00	NeuStar
183	Super Region Individual Release 3.0 Turn Up Test Execution (Regression/New Feature/One time only)	44 days	Mon 8/21/00	Fri 10/13/00	
184	SBC	44 days	Mon 8/21/00	Fri 10/13/00	SBC/NeuStar
185	Airtouch Cellular	44 days	Mon 8/21/00	Fri 10/13/00	Airtouch/NeuStar
186	GST Telecom	44 days	Mon 8/21/00	Fri 10/13/00	GST Telecom/NeuStar
187	ICG	44 days	Mon 8/21/00	Fri 10/13/00	ICG/NeuStar
188	Ameritech Cellular	44 days	Mon 8/21/00	Fri 10/13/00	Ameritech Cell/NeuStar
189	Bell South	44 days	Mon 8/21/00	Fri 10/13/00	Bell South/NeuStar
190	Trivergent	44 days	Mon 8/21/00	Fri 10/13/00	Trivergent/NeuStar
191	Actel	44 days	Mon 8/21/00	Fri 10/13/00	Actel/NeuStar
192	Alltel	44 days	Mon 8/21/00	Fri 10/13/00	Alltel/NeuStar
193	Thrifty Call	44 days	Mon 8/21/00	Fri 10/13/00	Thrifty Call/NeuStar
194	Southw ester Bell	44 days	Mon 8/21/00	Fri 10/13/00	SW Bell/NeuStar
195	Excel Communications	44 days	Mon 8/21/00	Fri 10/13/00	Excel/NeuStar
196	US West	44 days	Mon 8/21/00	Fri 10/13/00	US West/NeuStar
197	McLoud USA (DTG)	44 days	Mon 8/21/00	Fri 10/13/00	McLoud USA/NeuStar
198	Ameritech	44 days	Mon 8/21/00	Fri 10/13/00	Ameritech/NeuStar
199	Cincinnati Bell	44 days	Mon 8/21/00	Fri 10/13/00	Cincinnati Bell/NeuStar
200	US Xchange	44 days	Mon 8/21/00	Fri 10/13/00	US Xchange/NeuStar
201	Super Region Group Testing(Regression/Round Robin/New Feature)	26 days	Mon 10/16/00	Fri 11/17/00	Super Region SPs



Release 3.0 Project Plan

ID	Task Name	Duration	Start	Finish	Resource Names
202	Region 2 (West Coast) Rollout	12 days	Mon 11/13/00	Fri 11/24/00	
203	ATT	12 days	Mon 11/13/00	Fri 11/24/00	
204	Illuminet	12 days	Mon 11/13/00	Fri 11/24/00	
205	MCI Worldcom	12 days	Mon 11/13/00	Fri 11/24/00	
206	Sprint	12 days	Mon 11/13/00	Fri 11/24/00	
207	TCG	12 days	Mon 11/13/00	Fri 11/24/00	
208	GTE	12 days	Mon 11/13/00	Fri 11/24/00	
209	Brooks Fiber	12 days	Mon 11/13/00	Fri 11/24/00	
210	Cox Communications	12 days	Mon 11/13/00	Fri 11/24/00	
211	Allegiance	12 days	Mon 11/13/00	Fri 11/24/00	
212	Teligent	12 days	Mon 11/13/00	Fri 11/24/00	
213	ATT Wireless	12 days	Mon 11/13/00	Fri 11/24/00	
214	GTEINS	12 days	Mon 11/13/00	Fri 11/24/00	
215	ICI	12 days	Mon 11/13/00	Fri 11/24/00	
216	Qwest	12 days	Mon 11/13/00	Fri 11/24/00	
217	TNSI	12 days	Mon 11/13/00	Fri 11/24/00	
218	Williams Communications	12 days	Mon 11/13/00	Fri 11/24/00	
219	SBC	12 days	Mon 11/13/00	Fri 11/24/00	
220	Airtouch Cellular	12 days	Mon 11/13/00	Fri 11/24/00	
221	GST Telecom	12 days	Mon 11/13/00	Fri 11/24/00	
222	ICG	12 days	Mon 11/13/00	Fri 11/24/00	
223	Region 2 (West Coast) Moratorium (if applicable)	5 days	Mon 11/13/00	Fri 11/17/00	Region 2 SPs
224	Region 2 (West Coast) Install Rel 3.0 Production Software - Produce and load Migration data file	2 days	Sat 11/18/00	Sun 11/19/00	NeuStar
225	Region 2 (West Coast) General Availability - LIVE	1 day	Mon 11/20/00	Mon 11/20/00	Region 2 SPs
226	Region 2 (West Coast) Moratorium (if applicable)	5 days	Mon 11/20/00	Fri 11/24/00	Region 2 SPs

ID	Task Name	Duration	Start	Finish	Resource Names
227	Region 3 (Southeast) Rollout	12 days	Mon 11/27/00	Fri 12/8/00	
228	ATT	12 days	Mon 11/27/00	Fri 12/8/00	
229	Illuminet	12 days	Mon 11/27/00	Fri 12/8/00	
230	MCI Worldcom	12 days	Mon 11/27/00	Fri 12/8/00	
231	Sprint	12 days	Mon 11/27/00	Fri 12/8/00	
232	TCG	12 days	Mon 11/27/00	Fri 12/8/00	
233	GTE	12 days	Mon 11/27/00	Fri 12/8/00	
234	Brooks Fiber	12 days	Mon 11/27/00	Fri 12/8/00	
235	Cox Communications	12 days	Mon 11/27/00	Fri 12/8/00	
236	Allegiance	12 days	Mon 11/27/00	Fri 12/8/00	
237	Teligent	12 days	Mon 11/27/00	Fri 12/8/00	
238	ATT Wireless	12 days	Mon 11/27/00	Fri 12/8/00	
239	GTEINS	12 days	Mon 11/27/00	Fri 12/8/00	
240	ICI	12 days	Mon 11/27/00	Fri 12/8/00	
241	Qwest	12 days	Mon 11/27/00	Fri 12/8/00	
242	TNSI	12 days	Mon 11/27/00	Fri 12/8/00	
243	Williams Communications	12 days	Mon 11/27/00	Fri 12/8/00	
244	Ameritech Cellular	12 days	Mon 11/27/00	Fri 12/8/00	
245	Bell South	12 days	Mon 11/27/00	Fri 12/8/00	
246	Trivergent	12 days	Mon 11/27/00	Fri 12/8/00	
247	Actel	12 days	Mon 11/27/00	Fri 12/8/00	
248	Alltel	12 days	Mon 11/27/00	Fri 12/8/00	
249	Thrifty Call	12 days	Mon 11/27/00	Fri 12/8/00	
250	Airtouch Cellular	12 days	Mon 11/27/00	Fri 12/8/00	
251	ICG	12 days	Mon 11/27/00	Fri 12/8/00	
252	Region 3 (Southeast) Moratorium (if applicable)	5 days	Mon 11/27/00	Fri 12/1/00	Region 3 SPs
253	Region 3 (Southeast) Install Rel 3.0 Production Software - Produce and load Migration data file	2 days	Sat 12/2/00	Sun 12/3/00	NeuStar
254	Region 3 (Southeast) General Availability - LIVE	1 day	Mon 12/4/00	Mon 12/4/00	Region 3 SPs
255	Region 3 (Southeast) Moratorium (if applicable)	5 days	Mon 12/4/00	Fri 12/8/00	Region 3 SPs



Release 3.0 Project Plan



























ID	Task Name	Duration	Start	Finish	Resource Names
256	Region 4 (Southwest) Rollout	11 days	Mon 12/4/00	Fri 12/15/00	
257	ATT	11 days	Mon 12/4/00	Fri 12/15/00	
258	Illuminet	11 days	Mon 12/4/00	Fri 12/15/00	
259	MCI Worldcom	11 days	Mon 12/4/00	Fri 12/15/00	
260	Sprint	11 days	Mon 12/4/00	Fri 12/15/00	
261	TCG	11 days	Mon 12/4/00	Fri 12/15/00	
262	GTE	11 days	Mon 12/4/00	Fri 12/15/00	
263	Brooks Fiber	11 days	Mon 12/4/00	Fri 12/15/00	
264	Cox Communications	11 days	Mon 12/4/00	Fri 12/15/00	
265	Allegiance	11 days	Mon 12/4/00	Fri 12/15/00	
266	Teligent	11 days	Mon 12/4/00	Fri 12/15/00	
267	ATT Wireless	11 days	Mon 12/4/00	Fri 12/15/00	
268	GTEINS	11 days	Mon 12/4/00	Fri 12/15/00	
269	ICI	11 days	Mon 12/4/00	Fri 12/15/00	
270	Qwest	11 days	Mon 12/4/00	Fri 12/15/00	
271	TNSI	11 days	Mon 12/4/00	Fri 12/15/00	
272	Williams Communications	11 days	Mon 12/4/00	Fri 12/15/00	
273	Southwestern Bell	11 days	Mon 12/4/00	Fri 12/15/00	
274	Excel Communications	11 days	Mon 12/4/00	Fri 12/15/00	
275	SBC	11 days	Mon 12/4/00	Fri 12/15/00	
276	GST Telecom	11 days	Mon 12/4/00	Fri 12/15/00	
277	Bell South	11 days	Mon 12/4/00	Fri 12/15/00	
278	Alltel	11 days	Mon 12/4/00	Fri 12/15/00	
279	Thrifty Call	11 days	Mon 12/4/00	Fri 12/15/00	
280	Region 4 (Southwest) Moratorium (if applicable)	5 days	Mon 12/4/00	Fri 12/8/00	Region 4 SPs
281	Region 4 (Southwest) Install Rel 3.0 Production Software - Produce and load Migration data file	1 day	Sat 12/9/00	Sun 12/10/00	NeuStar
282	Region 4 (Southwest) General Availability - LIVE	1 day	Mon 12/11/00	Mon 12/11/00	Region 4 SPs
283	Region 4 (Southwest) Moratorium (if applicable)	5 days	Mon 12/11/00	Fri 12/15/00	Region 4 SPs

Release 3.0 Project Plan

ID	Task Name	Duration	Start	Finish	Resource Names
284	Region 5 (Western) Rollout	12 days	Mon 1/8/01	Fri 1/19/01	
285	ATT	12 days	Mon 1/8/01	Fri 1/19/01	
286	Illuminet	12 days	Mon 1/8/01	Fri 1/19/01	
287	MCI Worldcom	12 days	Mon 1/8/01	Fri 1/19/01	
288	Sprint	12 days	Mon 1/8/01	Fri 1/19/01	
289	TCG	12 days	Mon 1/8/01	Fri 1/19/01	
290	GTE	12 days	Mon 1/8/01	Fri 1/19/01	
291	Brooks Fiber	12 days	Mon 1/8/01	Fri 1/19/01	
292	Cox Communications	12 days	Mon 1/8/01	Fri 1/19/01	
293	Teligent	12 days	Mon 1/8/01	Fri 1/19/01	
294	ATT Wireless	12 days	Mon 1/8/01	Fri 1/19/01	
295	GTEINS	12 days	Mon 1/8/01	Fri 1/19/01	
296	ICI	12 days	Mon 1/8/01	Fri 1/19/01	
297	Qwest	12 days	Mon 1/8/01	Fri 1/19/01	
298	TNSI	12 days	Mon 1/8/01	Fri 1/19/01	
299	Williams Communications	12 days	Mon 1/8/01	Fri 1/19/01	
300	Airtouch Cellular	12 days	Mon 1/8/01	Fri 1/19/01	
301	GST Telecom	12 days	Mon 1/8/01	Fri 1/19/01	
302	ICG	12 days	Mon 1/8/01	Fri 1/19/01	
303	Bell South	12 days	Mon 1/8/01	Fri 1/19/01	
304	Alltel	12 days	Mon 1/8/01	Fri 1/19/01	
305	Excel Communications	12 days	Mon 1/8/01	Fri 1/19/01	
306	US West	12 days	Mon 1/8/01	Fri 1/19/01	
307	McLoud USA (DTG)	12 days	Mon 1/8/01	Fri 1/19/01	
308	Region 5 (Western) Moratorium (if applicable)	5 days	Mon 1/8/01	Fri 1/12/01	Region 5 SPs
309	Region 5 (Western) Install Rel 3.0 Production Software - Produce and load Migration data file	2 days	Sat 1/13/01	Sun 1/14/01	NeuStar
310	Region 5 (Western) General Availability - LIVE	1 day	Mon 1/15/01	Mon 1/15/01	Region 5 SPs
311	Region 5 (Western) Moratorium (if applicable)	5 days	Mon 1/15/01	Fri 1/19/01	Region 5 SPs




























Release 3.0 Project Plan

ID	 Task Name	Duration	Start	Finish	Resource Names
312	Region 6 (MidWest) Rollout	11 days	Mon 1/15/01	Fri 1/26/01	
313	 ATT	11 days	Mon 1/15/01	Fri 1/26/01	
314	 Illuminet	11 days	Mon 1/15/01	Fri 1/26/01	
315	 MCI Worldcom	11 days	Mon 1/15/01	Fri 1/26/01	
316	 Sprint	11 days	Mon 1/15/01	Fri 1/26/01	
317	 TCG	11 days	Mon 1/15/01	Fri 1/26/01	
318	 GTE	11 days	Mon 1/15/01	Fri 1/26/01	
319	 Brooks Fiber	11 days	Mon 1/15/01	Fri 1/26/01	
320	 Allegiance	11 days	Mon 1/15/01	Fri 1/26/01	
321	 Teligent	11 days	Mon 1/15/01	Fri 1/26/01	
322	 ATT Wireless	11 days	Mon 1/15/01	Fri 1/26/01	
323	 GTEINS	11 days	Mon 1/15/01	Fri 1/26/01	
324	 ICI	11 days	Mon 1/15/01	Fri 1/26/01	
325	 TNSI	11 days	Mon 1/15/01	Fri 1/26/01	
326	 Williams Communications	11 days	Mon 1/15/01	Fri 1/26/01	
327	 ICG	11 days	Mon 1/15/01	Fri 1/26/01	
328	 Ameritech Cellular	11 days	Mon 1/15/01	Fri 1/26/01	
329	 Alltel	11 days	Mon 1/15/01	Fri 1/26/01	
330	 Excel Communications	11 days	Mon 1/15/01	Fri 1/26/01	
331	 Ameritech	11 days	Mon 1/15/01	Fri 1/26/01	
332	 Cincinnati Bell	11 days	Mon 1/15/01	Fri 1/26/01	
333	 US Xchange	11 days	Mon 1/15/01	Fri 1/26/01	
334	 Region 6 (MidWest) Moratorium (if applicable)	5 days	Mon 1/15/01	Fri 1/19/01	Region 6 SPs
335	 Region 6 (MidWest) Install Rel 3.0 Production Software - Produce and load Migration data file	1 day	Sat 1/20/01	Sun 1/21/01	NeuStar
336	 Region 6 (MidWest) General Availability - LIVE	1 day	Mon 1/22/01	Mon 1/22/01	Region 6 SPs
337	 Region 6 (MidWest) Moratorium (if applicable)	5 days	Mon 1/22/01	Fri 1/26/01	Region 6 SPs






Release 3.0 Project Plan

ID		Task Name	Duration	Start	Finish	Resource Names
338		Region 7 (MidAtlantic) Rollout	11 days	Mon 1/22/01	Fri 2/2/01	
339		ATT	11 days	Mon 1/22/01	Fri 2/2/01	
340		Illuminet	11 days	Mon 1/22/01	Fri 2/2/01	
341		MCI Worldcom	11 days	Mon 1/22/01	Fri 2/2/01	
342		Sprint	11 days	Mon 1/22/01	Fri 2/2/01	
343		TCG	11 days	Mon 1/22/01	Fri 2/2/01	
344		GTE	11 days	Mon 1/22/01	Fri 2/2/01	
345		Bell Atlantic	11 days	Mon 1/22/01	Fri 2/2/01	
346		Cox Communications	11 days	Mon 1/22/01	Fri 2/2/01	
347		Allegiance	11 days	Mon 1/22/01	Fri 2/2/01	
348		SNET	11 days	Mon 1/22/01	Fri 2/2/01	
349		North American Telecom	11 days	Mon 1/22/01	Fri 2/2/01	
350		Teligent	11 days	Mon 1/22/01	Fri 2/2/01	
351		ATT Wireless	11 days	Mon 1/22/01	Fri 2/2/01	
352		GTEINS	11 days	Mon 1/22/01	Fri 2/2/01	
353		ICI	11 days	Mon 1/22/01	Fri 2/2/01	
354		Qwest	11 days	Mon 1/22/01	Fri 2/2/01	
355		TNSI	11 days	Mon 1/22/01	Fri 2/2/01	
356		Williams Communications	11 days	Mon 1/22/01	Fri 2/2/01	
357		Alltel	11 days	Mon 1/22/01	Fri 2/2/01	
358		Excel Communications	11 days	Mon 1/22/01	Fri 2/2/01	
359		Region 7 (MidAtlantic) Moratorium (if applicable)	5 days	Mon 1/22/01	Fri 1/26/01	Region 7 SPs
360		Region 7 (MidAtlantic) Install Rel 3.0 Production Software - Produce and load Migration data file	1 day	Sat 1/27/01	Sun 1/28/01	NeuStar
361		Region 7 (MidAtlantic) General Availability - LIVE	1 day	Mon 1/29/01	Mon 1/29/01	Region 7 SPs
362		Region 7 (MidAtlantic) Moratorium (if applicable)	5 days	Mon 1/29/01	Fri 2/2/01	Region 7 SPs



Release 3.0 Project Plan

ID		Task Name	Duration	Start	Finish	Resource Names
363		Super Region Post Implementation Review	11 days	Mon 1/29/01	Mon 2/12/01	
364		Issue Letter to PEs Results of Installation	1 day	Mon 1/29/01	Mon 1/29/01	NeuStar
365		Post Mortem-ConCall w /PEs	1 day	Tue 1/30/01	Tue 1/30/01	NeuStar/PE
366		2nd Post Mortem ConCall 10 days after Install w /PE's	1 day	Mon 2/12/01	Mon 2/12/01	NeuStar/PE

