




















































Release 3.3 Project Plan V11 – 10/11/05

ID		Task Name	Duration	Start	Finish	Predecessors	Resource Names
1		NPAC Release 3.3 Implementation	337 days	Mon 1/3/05	Mon 4/10/06		
2		Phase 1.0	261 days	Mon 1/3/05	Tue 1/3/06		
3		Effective Start Date	0 days	Mon 1/3/05	Mon 1/3/05		
4		SOW Effective Date	0 days	Fri 1/21/05	Fri 1/21/05		Industry, NeuStar
5							
6		Phase 1.1 Develop SOW Project Plan	22 days	Thu 2/10/05	Fri 3/11/05		
7		Draft Project Plan delivered to LLC	0 days	Thu 2/10/05	Thu 2/10/05	4	NeuStar
8		Project Plan - Review	6 days	Thu 2/10/05	Thu 2/17/05	7	LNPA
9		Project Plan Final Delivery	16 days	Fri 2/18/05	Fri 3/11/05	8	LNPA, NeuStar
10							
11		Phase 1.2 Design and Develop Enhancement	185 days	Fri 3/11/05	Fri 11/25/05		
12		GDMO/ASN.1 Spec Completion	25 days	Fri 3/11/05	Fri 4/15/05		
13		GDMO/ASN.1 Draft #1 published on web site	0 days	Fri 3/11/05	Fri 3/11/05		NeuStar
14		GDMO/ASN.1 Draft #1 review period by Industry	6 days	Fri 3/11/05	Fri 3/18/05	13	Industry
15		GDMO/ASN.1 Draft #2 published on web site	0 days	Fri 4/8/05	Fri 4/8/05		NeuStar
16		GDMO/ASN.1 Draft #2 review period by Industry	4 days	Fri 4/8/05	Wed 4/13/05	15	Industry
17		GDMO/ASN.1 Final Version distributed	0 days	Fri 4/15/05	Fri 4/15/05		NeuStar
18		FRS Integrated Document Completion	39 days	Mon 3/28/05	Fri 5/20/05		
19		FRS Draft #1 Integrated Document distributed to Industry	0 days	Mon 3/28/05	Mon 3/28/05		NeuStar
20		FRS Draft #1 review period by Industry	5 days	Mon 3/28/05	Fri 4/1/05	19	Industry
21		FRS Draft #2 Integrated Document distributed to Industry	0 days	Fri 4/22/05	Fri 4/22/05		NeuStar
22		FRS Draft #2 review period by Industry	6 days	Fri 4/22/05	Fri 4/29/05	21	Industry
23		FRS Proposed Final Integrated Document	0 days	Fri 5/6/05	Fri 5/6/05		NeuStar
24		FRS Final Integrated Document (3.3.0a)	0 days	Fri 5/20/05	Fri 5/20/05		NeuStar
25		IIS Integrated Document Completion	39 days	Mon 4/25/05	Fri 6/17/05		
26		IIS Draft #1 Integrated Document distributed to Industry	0 days	Mon 4/25/05	Mon 4/25/05		NeuStar
27		IIS Draft #1 review period by Industry	10 days	Mon 4/25/05	Fri 5/6/05	26	Industry
28		IIS Draft #2 Integrated Document distributed to Industry	0 days	Fri 5/27/05	Fri 5/27/05		NeuStar
29		IIS Draft #2 review period by Industry	11 days	Fri 5/27/05	Fri 6/10/05	28	Industry
30		IIS Final Integrated Document (3.3.0a)	0 days	Fri 6/17/05	Fri 6/17/05		NeuStar





















Release 3.3 Project Plan V11 – 10/11/05

ID		Task Name	Duration	Start	Finish	Predecessors	Resource Names
31		M&P Development Completion	30 days	Fri 10/14/05	Fri 11/25/05		
32		M&Ps Draft #1 distributed to Industry	0 days	Fri 10/14/05	Fri 10/14/05		NeuStar
33		M&Ps Draft #1 review period by Industry	6 days	Fri 10/14/05	Fri 10/21/05	32	Industry
34		M&Ps Draft #2 distributed to Industry	0 days	Fri 11/11/05	Fri 11/11/05		NeuStar
35		M&Ps Draft #2 review period by Industry	6 days	Fri 11/11/05	Fri 11/18/05	34	Industry
36		FINAL Publishing of M&Ps (SLR 26)	0 days	Fri 11/25/05	Fri 11/25/05		NeuStar
37		Delta Change Order document completed	0 days	Fri 6/17/05	Fri 6/17/05		NeuStar
38							
39		Release 3.3 Development Completed	0 days	Fri 10/28/05	Fri 10/28/05		NeuStar
40							
41		Phase 1.3 NeuStar Internal Acceptance of the Enhancement	76 days	Mon 9/19/05	Tue 1/3/06		
42		Start Development of Test Cases	0 days	Mon 9/19/05	Mon 9/19/05		NeuStar
43		Complete Development of Test Cases	30 days	Mon 9/19/05	Fri 10/28/05	42	NeuStar
44		Execute Internal Acceptance Testing	45 days	Mon 10/31/05	Fri 12/30/05	43	NeuStar
45		NeuStar Software Certification and install on Test bed	0 days	Tue 1/3/06	Tue 1/3/06	44	NeuStar
46							
47		Phase 1.4 Interoperability Testing	146 days	Fri 4/8/05	Fri 10/28/05		
48		Interoperability and Test Cases Completion	85 days	Fri 4/8/05	Fri 8/5/05		
49		ITP Test Case List Draft #1 distributed to Industry	0 days	Fri 4/8/05	Fri 4/8/05		NeuStar
50		ITP Test Case List Draft #1 review period by Industry	20 days	Fri 4/8/05	Thu 5/5/05	49	Industry
51		ITP Test Case List Draft #2 distributed to Industry	0 days	Fri 5/13/05	Fri 5/13/05		NeuStar
52		ITP Test Case List Draft #2 review period by Industry	11 days	Fri 5/13/05	Fri 5/27/05	51	Industry
53		ITP Test Cases - Draft #1 - distributed to Industry	0 days	Fri 6/17/05	Fri 6/17/05		NeuStar
54		ITP Test Cases - Draft #1 - review period by Industry	11 days	Fri 6/17/05	Fri 7/1/05	53	Industry
55		ITP Test Cases - Draft #2 - distributed to Industry	0 days	Fri 7/15/05	Fri 7/15/05		NeuStar
56		ITP Test Cases - Draft #2 review period by Industry	11 days	Fri 7/15/05	Fri 7/29/05	55	Industry
57		FINAL Publishing of ITP Test Case	0 days	Fri 8/5/05	Fri 8/5/05		NeuStar
58							
59		ITP Simulator Upgrade	105 days	Mon 4/18/05	Fri 9/9/05		NeuStar
60		Implementation of changes to GDMO and ASN.1	90 days	Mon 4/18/05	Fri 8/19/05		NeuStar/Vendor

Release 3.3 Project Plan V11 – 10/11/05

ID		Task Name	Duration	Start	Finish	Predecessors	Resource Names
61		NeuStar Acceptance of changes	15 days	Mon 8/22/05	Fri 9/9/05	60	NeuStar
62		Interoperability Test Execution with Vendors	35 days	Mon 9/12/05	Fri 10/28/05	61	NeuStar & vendors
63		ITP Testing Communication Plan	75 days	Thu 7/14/05	Thu 10/27/05		
64		Invite Vendors to sign up for ITP testing	0 days	Thu 7/14/05	Thu 7/14/05		NeuStar
65		Weekly SP/Vendor ITP Conference call	0 days	Thu 9/15/05	Thu 9/15/05		NeuStar
66		Weekly SP/Vendor ITP Conference Call	0 days	Thu 9/22/05	Thu 9/22/05		NeuStar
67		Weekly SP/Vendor ITP Conference call	0 days	Thu 9/29/05	Thu 9/29/05		NeuStar
68		Weekly SP/Vendor ITP Conference call	0 days	Thu 10/6/05	Thu 10/6/05		NeuStar
69		Weekly SP/Vendor ITP Conference call	0 days	Thu 10/13/05	Thu 10/13/05		NeuStar
70		Weekly SP/Vendor ITP Conference call	0 days	Thu 10/20/05	Thu 10/20/05		NeuStar
71		Weekly SP/Vendor ITP Conference Call	0 days	Thu 10/27/05	Thu 10/27/05		NeuStar
72							
73		Phase 2.0 Turn Up Testing Of Enhancement	277 days	Mon 3/28/05	Mon 4/10/06		
74		Turn Up Test Plan and Test Case Completion	144 days	Mon 3/28/05	Fri 10/14/05		
75		Turn Up Test Case List Draft #1 distributed to Industry	0 days	Mon 3/28/05	Mon 3/28/05		NeuStar
76		Turn Up Test Case List review period by Industry	30 days	Mon 3/28/05	Fri 5/6/05	75	Industry
77		Turn Up Test Case List Draft #2 distributed to Industry	0 days	Fri 5/20/05	Fri 5/20/05		NeuStar
78		Turn Up Test Case List Draft #2 review period by Industry	11 days	Fri 5/20/05	Fri 6/3/05	77	Industry
79		Turn Up Test Cases - Draft #1 distributed to Industry	0 days	Fri 7/1/05	Fri 7/1/05		NeuStar
80		Turn Up Test Cases - Draft #1 review period by Industry	10 days	Fri 7/1/05	Thu 7/14/05	79	Industry
81		Turn UP Test Cases - Review During LNPA WG	0 days	Thu 7/14/05	Thu 7/14/05		NeuStar/Industry
82		Turn Up Test Cases - Draft #2 distributed to Industry	0 days	Fri 8/19/05	Fri 8/19/05		NeuStar
83		Turn Up Test Cases - Draft #2 review period by Industry	16 days	Fri 8/19/05	Fri 9/9/05	82	Industry
84		FINAL Publishing of Turn Up Test Plan for R3.3	0 days	Fri 9/16/05	Fri 9/16/05		NeuStar
85		SP Certification & Regression Test Plan with mods for R3.3, distributed to Industry	0 days	Fri 9/23/05	Fri 9/23/05		NeuStar
86		SP Certification & Regression Test Plan with mods for R3.3, review period by Industry	11 days	Fri 9/23/05	Fri 10/7/05	85	Industry
87		FINAL Publishing of Turn Up Test Plan (3.3.0a). Review produced no changes.	0 days	Fri 10/14/05	Fri 10/14/05		NeuStar
88		Turn Up Test Execution	41 days	Tue 1/3/06	Fri 2/24/06		
89		Turn Up Testing Communication Plan	41 days	Tue 1/3/06	Fri 2/24/06		
90		Daily TUT Status reports	41 days	Tue 1/3/06	Fri 2/24/06		NeuStar

Release 3.3 Project Plan V11 – 10/11/05

ID		Task Name	Duration	Start	Finish	Predecessors	Resource Names
91		Weekly SP TUT Conference call	0 days	Thu 1/5/06	Thu 1/5/06		NeuStar
92		Weekly SP TUT Conference call	0 days	Thu 1/12/06	Thu 1/12/06		NeuStar
93		Weekly SP TUT Conference call	0 days	Thu 1/19/06	Thu 1/19/06		NeuStar
94		Weekly SP TUT Conference call	0 days	Thu 1/26/06	Thu 1/26/06		NeuStar
95		Weekly SP TUT Conference call	0 days	Thu 2/2/06	Thu 2/2/06		NeuStar
96		Weekly SP TUT Conference call	0 days	Thu 2/9/06	Thu 2/9/06		NeuStar
97		Weekly SP TUT Conference call	0 days	Thu 2/16/06	Thu 2/16/06		NeuStar
98		Weekly SP TUT Conference call	0 days	Thu 2/23/06	Thu 2/23/06		NeuStar
99		SP Release 3.3 Testing	41 days	Tue 1/3/06	Fri 2/24/06		All SPs
100		SP Individual Testing Session	29 days	Tue 1/3/06	Fri 2/10/06		NeuStar/All SPs
101		SP Group and Performance Testing	9 days	Mon 2/13/06	Wed 2/22/06	100	NeuStar/All SPs
102		SP Failover Testing	2 days	Thu 2/23/06	Fri 2/24/06	101	NeuStar/All SPs
103							
104		Phase 3.0 Roll Out of Enhancement	186 days	Mon 8/1/05	Sun 4/9/06		
105		EMW (Enhanced Maintenance Window) Blanket Request Completion	0 days	Fri 12/16/05	Fri 12/16/05		NeuStar
106		Send notice to LLC/PEs to prepare for installation sequence	0 days	Mon 8/1/05	Mon 8/1/05		NeuStar
107		LLC/PEs Identify sequence of region installation	0 days	Fri 9/23/05	Fri 9/23/05		NAPM LLC
108							
109		WC Region Deployed	0 days	Sun 2/26/06	Sun 2/26/06		NeuStar
110		WC Region Burn-in period	22 days	Sun 2/26/06	Fri 3/24/06	109	
111		SE and WE Regions Deployed	0 days	Sun 3/26/06	Sun 3/26/06		NeuStar
112		NE and MW Regions Deployed	0 days	Sun 4/2/06	Sun 4/2/06		NeuStar
113		SW and MA Regions and SOW 34 Deployed	0 days	Sun 4/9/06	Sun 4/9/06		NeuStar
114							
115		SOW Close out	0 days	Mon 4/10/06	Mon 4/10/06		
116		Issue letter to PEs Results of Installation	0 days	Mon 4/10/06	Mon 4/10/06		NeuStar
117		Post Mortem Conference Call	0 days	Mon 4/10/06	Mon 4/10/06		NeuStar