Generic Inter-carrier Test Timeline

Stage 1
Carrier A & Carrier B

Exchange LSR/WPR

FOC

Three porting scenarios
1.) Port to Original
2.) Conflict/Cancel
3.) Round Robin - Disconnect

Due date of port - allow 5 business days for 1st port notification

Begin Call Testing

911 Testing

End Call Testing

6/3/02 | 6/4 | 6/5 | 6/6 | 6/7 | 6/8 | 6/9 | 6/10 | 6/11 | 6/12 | 6/13 | 6/14 | 6/15 | 6/16 | 6/17 | 6/18 | 6/19/02

LSR/WPR Port to Original

FOC

AWS - LTD

STAGE 2
Carrier B & Carrier C

FOC

Conflict

Cancel

Due Date of Port

Begin Testing

911 Testing

6/20/02 | 6/21 | 6/22 | 6/23 | 6/24 | 6/25 | 6/26 | 6/27 | 6/28 | 6/29 | 6/30 | 7/1 | 7/2 | 7/3 | 7/4/02

Due Date of Port to Original

FOC

Conflict

Cancel

STAGE 3 -
Carrier A & Carrier C

Due Date of Port

End Call Testing /Port Original

Begin Testing

911 Testing

Due Date - Port to Original

End Testing

LSR/WPR Port to Original

7/5/02 | 7/6 | 7/7 | 7/8 | 7/9 | 7/10 | 7/11 | 7/12 | 7/13 | 7/14 | 7/15 | 7/16 | 7/17 | 7/18 | 7/19 | 7/20/02

Round Robin
Only underlined carriers
will port on this date
Carrier A - <u>B - C</u>
Carrier A - <u>C - B</u>
Carrier B - <u>C - A</u>

FOC

Due Date of Port

Begin RR Testing

End Testing

Disconnect RR Test Number

Due Date - Port to Original