

LNPA Working Group

Status Report to NANC

October 17, 2000

Charles Ryburn, ILEC Co-Chair
Stephen Addicks, CLEC Co-Chair
Brian Egbert, Wireless Co-Chair

Report Items

- Wireless Number Portability Subcommittee (WNP SC) Report (*Brian Egbert - Separate Handout*)
- Report on Wireless LNP and Pooling – Anna Miller
- LNPA Report
 - 3rd Report on Wireless Wireline Integration
 - NPAC Release Status
 - PIM Report
 - Slow Horse Update

Next Meeting ... November 6 – 9, St. Petersburg Beach, FL – Intermedia Host

-0 Wireline/Wireless Integration Report

Report submitted to NANC, September 29, 2000. Discussion scheduled for October NANC meeting.
Addition of Appendix C for Minority Opinion Report submitted by WorldCom- Jim Joerger

- NPAC/SMS Release Status

Release 3.0

NeuStar reported by conference call with LNPA Working Group that we are currently 4 weeks behind on release 3.0 Testing. NeuStar has improved the stability of the database, but has not completely closed their root cause analysis. NeuStar stated in a letter to the LLCs that GA for the Northeast Region scheduled for November 2 could be delayed at least 4 weeks.

Release 4.0

NeuStar was notified on October 4, 2000 by the LLCs and the Canadian Consortium regarding SOW 20 for release 4.0. The LLCs approved 10 of the original 22 change orders in the original package from the LNPA for inclusion in the release.

Release 5.0

Working Group continues to work on requirements for release 5.0 change orders.

-1 PIM Report

PIM 1 – Multi-Service Provider (Reseller) Flows

NNPO members meeting this week for on-going development of flows to be presented to the OBF.

PIM 5 – Inadvertent Porting

NeuStar presented SOW to LLCs.

PIM 6 – NENA request for standard on unlock/migrate transactions during porting

NENA met and has agreed to proceed to writing a standard that will allow the NSP to migrate 911 records without an unlock if the NPAC SMS shows the NSP as the current owner of the TN. The NENA committee members still feel that OSPs should be required to unlock 911 records.

-2 Slow Horse Update

- LSMS performance certification testing approach alternatives developed for further discussion.

==== End of Report ====