

Item Number Priority (H,M,L)	Description	Status/Resolution	Due Date
1 H Test Plan	Development of test plan for turn-up and wireless to wireless inter-carrier testing.	Test plan is being developed by Test Sub-Working Group (SWG). <i>The Test SWG is meeting June 26-28 to complete the Test Plan.</i>	2Q00
2 H Inter-carrier Communications	Develop an inter-carrier communications process to enable quick and efficient wireless to wireless porting to accommodate our customer's needs.	A CTIA Technical Team, open to all industry participants, developed a recommendation on the operational and technical requirements for the pre-port Intercarrier Communications Process. On February 24-25 th , a CTIA sponsored industry forum reviewed and approved the Wireless Intercarrier Communications report. CTIA missed the April 11 th and 12 th deadlines for Board approval and distribution of the report to the wireless industry as a basis for SOA LNP requirements. <i>On June 15, 2000, the CTIA Board approved the report. CLOSED</i>	1Q00
3 H Standards	<ul style="list-style-type: none"> • Monitor standards development for MIN/MDN separation, and CLASS, LIDB, and SMS services in order to ensure timely manufacture of hardware and software for WNP. • Monitor standards development for other enhanced services to ensure timely manufacture of hardware and software for WNP. 	<ul style="list-style-type: none"> • On 10/11/99, T1S1.6 , TR45.2 and T1P1.5 presented the standards overview. Standards for CCPN are complete. • Continue gap analysis of network, billing and back office requirements • A liaison was sent to TR45.2 and T1P1.5 requesting that JIP be made a wireless requirement to support billing • TR45.2 indicated that it is feasible to accommodate the JIP • <i>T1P1.5 is investigating the feasibility of supporting the JIP</i> 	4/30/00
4 H Network/OSS Infrastructure development monitoring.	Ensure timely availability of network and OSS hardware and software for WNP including switch upgrades, provisioning systems, and third party platforms.	All service providers should analysis their network, signaling, billing, and back office configurations to identify hardware and software upgrades required to support LNP. CLOSED	4/30/00
5 H MIN/MDN Separation	All MIN based wireless service providers must separate the MIN and MDN in all OSS and network elements in order to support nation wide roaming in a WNP environment.	MIN based providers must determine their functional specifications for separation of the MDN and MIN/MSID in all network and back office systems. CLOSED	4/30/00

Wireless Number Portability Subcommittee (WNPSC) Status Report to NANC

Wireless Only Issues, updated 6/16/00

Item Number Priority (H,M,L)	Description	Status/Resolution	Due Date
6 L MIN Administration	Monitor provision of MBI Administration	<ul style="list-style-type: none"> • CTIA is developing the RFP for the MBI Administrator. • Implement MBI Administration 	<ul style="list-style-type: none"> • 4Q99 • 3Q01
7 H Wireless Participation	Knowledge and education for all wireless carriers on WNP implementation requirements.	Issue Public Notice to Industry requesting wireless participation in the WNPSC. Agreed to provide draft of content for Public Notice to expedite issuance of a Public Notice. WNPSC requested USTA, CTIA, PCIA, and OPASTCO to distribution information letter to its membership at 4/99 NANC meeting. CLOSED.	6/99
8 M Milestone/ Tracking Report	A project management report that tracks WNP implementation schedule.	<ul style="list-style-type: none"> • Revise existing milestone report to reflect WNP timeline and associated tasks as required. • Develop proposal for NPAC notification requirement to determine NPAC 2001 testing schedule • Developed proposed time line for issuing 3 NPAC notification publications • <i>Drafted NPAC Certification and Turn Up Testing notification letter</i> 	11/99
9 M NIIF LNP Guidelines	Monitor NIIF LNP issues and guidelines and update as needed for wireless number portability.	<ul style="list-style-type: none"> • Monitor 	
10 H Wireless Number Portability Report	Document wireless industry agreements and guidelines for Wireless Number Portability implementation	<i>Completed edits to second draft. Report will be finalized at July WNPSC and submitted to NANC.</i>	7/00