

Wireless Number Portability Subcommittee (WNPSC) Status Report to NANC

Wireless Only Issues, updated 8/10/99

Item Number Priority (H,M,L)	Cat *	Reference	Description	Status/Resolution	Due Date
1 H Test Plan	P	CTIA Forbearance Petition MO&O	Development of test plan for turn-up and wireless to wireless inter-carrier testing.	Test plan is being developed by testing subgroup. Elected Jim Grasser as co chair on 4/12/99. Elected Linda Godfrey as co chair on 5/10/99. <i>Testing subgroup will meet September 9,10, and 13th, 1999.</i>	2Q00
2 H Inter-carrier Communications	P	CTIA Forbearance Petition MO&O	Develop an inter-carrier communications process to enable quick and efficient wireless to wireless porting to accommodate our customer's needs.	Inter-carrier communications process alternatives are being analyzed by the subgroup. Agreed guidelines are needed and referred evaluation to a CTIA Technical Team, open to all industry participants. CTIA accepted the referral and time frames for completion. <i>CTIA will distribute the process recommendation for carrier and vendor feedback in January, 2000.</i>	1Q00
3 H Standards	P	CTIA Forbearance Petition MO&O	<ul style="list-style-type: none"> • Monitor standards development for MIN/MDN separation, and CLASS, LIDB, and SMS services in order to ensure timely manufacture of hardware and software for WNP. • Monitor standards development for other enhanced services to ensure timely manufacture of hardware and software for WNP. 	<ul style="list-style-type: none"> • Agreed to request overview of standards status from T1S1.6,T1P1.5, and TR45.2 for July, 99 meeting. • In June , 1999, liaison letters were sent to the chairs of T1S1.6, T1P1, and TR 45 requesting an overview and update on Number Portability standards. <i>Presentations are targeted for the October, 1999 meeting.</i> 	<ul style="list-style-type: none"> • On-going
4 H Network/OSS Infrastructure development monitoring.	P	CTIA Forbearance Petition MO&O	Ensure timely availability of network and OSS hardware and software for WNP including switch upgrades, provisioning systems, and third party platforms.	Work in progress TBD	<ul style="list-style-type: none"> • 11/99 • On-going

Wireless Number Portability Subcommittee (WNPSC) Status Report to NANC

Wireless Only Issues, updated 8/10/99

Item Number Priority (H,M,L)	Cat *	Reference	Description	Status/Resolution	Due Date
5 H MIN/MDN Separation	P	CTIA Forbearance Petition MO&O	All MIN based wireless service providers must separate the MIN and MDN in all OSS and network elements in order to support nation wide roaming in a WNP environment.	All MIN based providers must begin design work and system development for separation.	5/01
6 L MIN Administration	P	CTIA Forbearance Petition MO&O	Monitor provision of MBI Administration	<ul style="list-style-type: none"> CTIA is developing the RFP for the MBI Administrator. CTIA recommends combining with IMSI management. Update subsequent to next IMSI forum. Implement MBI Administration 	<ul style="list-style-type: none"> 4Q99 3Q01
7 H Wireless Participation	P	CTIA Forbearance Petition MO&O	Knowledge and education for all wireless carriers on WNP implementation requirements.	Issue Public Notice to Industry requesting wireless participation in the WNPSC. Agreed to provide draft of content for Public Notice to expedite issuance of a Public Notice. WNPSC requested USTA, CTIA, PCIA, and OPASTCO to distribution information letter to its membership at 4/99 NANC meeting. CLOSED.	6/99
8 M Milestone/ Tracking Report	P	CTIA Forbearance Petition MO&O	A project management report that tracks WNP implementation schedule.	<ul style="list-style-type: none"> Revise existing milestone report to reflect WNP timeline and associated tasks as required. Update quarterly. 	<ul style="list-style-type: none"> 11/99 On-going